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INTRODUCTION 

 

This final report results from a request by Senator Mark DeSaulnier, Chairman of 
the Senate Transportation and Housing Committee, searching for an answer to a 
basic question:  Why was the eastern span of the San Francisco-Oakland Bay 
Bridge $5 billion over budget and delivered ten years late?  The preliminary report, 
delivered at a committee hearing on January 24, 2014, took three months to 
compile and incorporated dozens of in-depth interviews and thousands of pages of 
related documents.  This final report incorporates more interviews and the 
examination of many more documents over an additional five months.   
 
This report is not an engineering audit and makes no findings on topics such as the 
quality of deck welds, anchor rods, corrosion, or foundations.  Rather, it is an in-
depth look into how key decisions about vital issues were made and what lasting 
lessons can be learned from the process in order to avoid future cost overruns and 
delays of this magnitude.   
 
In addition, it is very important to state explicitly that no one in this inquiry has 
said the bridge is unsafe.  Even the most aggrieved critics involved in the 
construction say they have confidence in the integrity of the structure.  But the vast 
majority of the same men have separately agreed that portions of the new bridge 
will likely require retrofitting throughout the life of the span.  Many of the 
engineers in this investigation say that in their professional opinion, the officially 
estimated 150-year lifespan is exaggerated.   
 
 
For those reading this report offline, all references cited in footnotes will be found 
in the online version at http://stran.senate.ca.gov/informationalhearings.  Reference 
materials not available online will be found at the Metropolitan Transportation 
Commission Library in the Bay Area.  To view Studies & Documents, visit 
http://stran.senate.ca.gov/baybridgeinvestigativehearing. 
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PURPOSE AND SCOPE  

 
This inquiry aims to identify ways the government can better deliver massive 
public works projects by examining several aspects of the development and 
construction of the San Francisco-Oakland Bay Bridge.   
 
There will, undoubtedly, be those with dissenting and critical views of this report.  
Although one might expect sharply different perspectives on the inevitable 
economic and political machinations that have been very much a major part of this 
story, there is a clear lesson learned here:  Even engineers — civil, metallurgical, 
etc.  — have blunt and passionate disagreements over their work.  There is 
arguably as much art as science in designing and building a structure of the size, 
scope, and cost of the eastern span of the San Francisco-Oakland Bay Bridge. 
 
While this inquiry aggressively sought responses to any included allegations, this 
is an independent investigation that for the first time gives voice to many who have 
kept silent for years.   
 
There is also surprising consensus on much of what at first may appear to be 
conflicting perspectives.  It is here Californians can hope — and reasonably expect 
— their stewards of the public trust will find ways for the construction of the 
spectacular new span to provide value beyond the essential task of carrying 
millions of people to work, to school, to the doctor, to their families, and to other 
vital functions of everyday life. 
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EXECUTIVE SUMMARY OF MAJOR FINDINGS 

 
TRANSPARENCY:   
 

“The people of this state do not yield their sovereignty to the agencies 
which serve them.  The people, in delegating authority, do not give their public 
servants the right to decide what is good for the people to know and what is not 
good for them to know.  The people insist on remaining informed so that they 
may retain control over the instruments they have created.” – From the introduction 

to California’s Bagley-Keene Open Meeting Act. 

 
In the course of conducting this investigation, many people raised serious concerns 
about the construction of critical components of the eastern span of the San 
Francisco-Oakland Bay Bridge.  Some describe concerns with welds in the 
roadway decks and the superstructure holding them up.  Others have raised 
concerns regarding the large bolts securing critical bridge components and 
corrosion of the bicycle/pedestrian path.  Still others have raised questions 
regarding the landmark tower and deck known as the Self-Anchored Suspension 
span (SAS).   
  
It is the finding of this investigation that those involved in overseeing the project 
have attempted to keep many serious allegations quiet, rather than dealing with 
them in an open, businesslike manner.  This behavior is demonstrated in many of 
the controversies that have come to light largely through an enterprising news 
media rather than public disclosure by government agencies.   
 
Furthermore, this inquiry suggests that this is part of an institutionalized, if not 
malicious, lack of transparency in the project. 
 
Some of the consequences of the desire for confidentiality in overseeing and 
managing the construction of the bridge might not have been intended.  But after 
almost a decade of work, it is apparent that adjustments toward more transparency 
will benefit everyone.  Indeed, since the issuance of the preliminary report and the 
subsequent public hearings by the state Senate, key decision makers have reversed 
some of their earlier stands defending the confidential nature of oversight meetings 
and have agreed to more transparency.1 
 

 
1 The Toll Bridge Program Oversight Committee (TBPOC) reversed itself on its statutory-
empowered ability to meet in secret.  At the end of April 2014, the TBPOC announced plans to 
open up all TBPOC meetings to the public, and did so on May 6, 2014. 
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Californians not only deserve to know what they want to know about the bridge 
project in order to make accurate, sober judgments; there is a far more grave 
potential consequence to the lack of transparency that has plagued the project from 
the start:  a lack of accountability. 
 
CONCEALMENT AND RETRIBUTION ALLEGATIONS:   
 
Accountability is seriously compromised if an organization not only fails to reveal 
the warnings of its employees but, still worse, punishes those employees for 
following their professional responsibilities and calling attention to their serious 
concerns about proper construction and oversight practices.  If anything, implied 
retribution gives the appearance of a cover-up. 
 
It is the unavoidable conclusion of this inquiry that there has existed a troubling 
pattern of critical construction perspectives that ran contrary to those of the top 
bridge managers.  When silencing people didn’t seem sufficient, it appears those 
top managers ultimately punished dissidents by either dissolving their contracts or 
transferring them to other assignments.  At least nine top bridge engineers, 
scientists, and other distinguished bridge construction experts who worked on the 
project have similar stories of being gagged and banished. 
 
Moreover, these men have not only become fearful of disclosing information about 
this public business of properly delivering the bridge; they have consistent tales 
about admonishments by management to avoid keeping written records of the 
discords that could help document — or dismiss — their criticisms and concerns.   
 
Although top bridge managers refute the assertions, the issue must be aired.  The 
alleged pattern of punishment and cover-up not only gives pause to the vast 
majority of worthy Caltrans employees who dedicate their professional lives to 
building and maintaining California’s vital transportation network, but it greatly 
reinforces a cynical perspective of many Californians toward the California 
government, often personified by the orange Caltrans colors visible across the vast 
state.   
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FIDUCIARY RESPONSIBILITY: 
 
Although Caltrans originally told Californians the bridge would cost less than $1.4 
billion dollars to build, that cost has grown by some 400 percent to almost $6.4 
billion.2  
 
How the government-appointed stewards of the bridge construction have spent 
much of that money has been largely documented — albeit in haphazard, 
piecemeal fashion — during the years.3 There can be little argument that the 
explanations for massive cost overruns until 2005 were directly attributable to 
time-consuming design changes, political delays, unfavorable market conditions 
and some world events beyond control.  Yet the largely unexamined history of the 
bridge costs since the significant change of management in 2005, in which the 
Legislature created the Toll Bridge Program Oversight Committee (TBPOC) to 
manage the project, also gives pause.   
 
This inquiry has concluded that bridge managers spent significant additional sums 
of taxpayer money on contracts that were already signed but which contractors 
were not fulfilling.  This extra money often went to contractors who were not 
meeting their deadlines.  In fact, these extra millions of dollars often did not put the 
contractors back on schedule; instead, they merely somewhat shortened the delays.   
 
Some of the bridge’s top managers unabashedly declare it was their responsibility 
to spend extra millions to ensure completion of an earthquake-safe lifeline span4 as 
promptly as possible, especially in light of the years of accumulated delay by the 
time the TBPOC took over in 2005.   
 
This is an important point.  Yet, if the bridge managers were comfortable with this 
position, then it is unclear why they needed to have closed-door meetings and lack 
of full disclosure when approving these extra millions spent on what bridge 
managers euphemistically refer to as “incentives,” “accelerations,” and 
“mitigations.”  
 

 
2 Link to Caltrans documents 
https://www.mediafire.com/folder/58q6560zurnzb4l,aj44n35w8u8omsf,aj44n35w8u8omsf/share
d and http://trid.trb.org/view.aspx?id=659552 
3 The best single place to see detailed tables on the costs associated with the bridge may be found 
in the Results Group study of January 2005 (link to Studies & Documents page).   
4 Link to definition of lifeline span http://www.dot.ca.gov/dist4/sfobbdeis/deis1.html 
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Major political events shortly before the creation of the new management structure 
accounted for a significant share of the increased cost of constructing the bridge.  
However, millions of additional dollars were approved for what some have 
described as “scope creep” and “prettying up the bridge.”5 These include items 
such as special lighting and decorative palm trees.  While it is true that lighting 
technology has changed a great deal since government authorities approved the 
first bridge designs in the early 2000s, the decision to spend millions on these 
additional elements for the bridge should have been made openly and with public 
input.   
 
TWO DOZEN YEARS OF PLANNING AND BUILDING: 
 
Planning, politics, and unexpected events are all often — and correctly — cited as 
primary causes of the extraordinary length of time taken to complete the San 
Francisco-Oakland Bay Bridge for use by everyday traffic. 
 
Documents clearly show that from almost the very beginning of the planning 
process, there has been controversy.  For example, the late structural engineer T.Y. 
Lin (who recommended the cable-stayed design), in an oral history of the bridge 
available at the University of California, Berkeley, called the SAS decision a 
“monument to stupidity.” He asserted that at a 24-member Engineering Design and 
Advisory Panel (EDAP) meeting two weeks before the final design was selected, 
more of the panel indicated a preference for the cable-stayed bridge than the SAS.  
Two weeks later, with 19 members attending, the critical 12-7 vote for the SAS 
took place.  And although a detailed study of the minutes of these meetings does 
not conclusively explain what happened, Mr. Lin recounted in the oral history 
project that he was told the extra cost would be “at least $50 million more.  
Terrible! At least, it probably will come out $70 [million] or more.” Mr. Lin, it 
should be noted, had sold his company and was bitter about the SAS design 
choice.6  
 
The bridge’s current managers are quick to suggest there are two major 
construction phases to the project, the first characterized by political and 
engineering management chaos and massive cost overruns.  The second phase 

 
5 Denis Mulligan, Golden Gate Bridge General Manager and CEO. 
6 More can be found on the University of California website:   
http://content.cdlib.org/view?docId=kt4w1003s9;NAAN=13030&doc.view=frames&chunk.id=d
0e16468&toc.id=d0e16286&brand=calisphere 
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began after the Legislature created the TBPOC7 in 2005, and was intended to get 
the bridge on schedule, within budget, and under control.   
 
It is the finding of this investigation, however, that there were cumulative years of 
delays even after the TBPOC took control of the bridge project.  These delays are 
largely attributable to crises often beyond the TBPOC’s control, such as the 
lengthy and costly work stoppages during construction of the critical connection of 
the eastern span to Yerba Buena Island and of the SAS tower and bridge deck.   
 
To be sure, some of the longest delays were not the fault of the bridge builders.  
Rather, they were the product of political infighting at the very highest levels of 
California state government.   
 
But this investigation has also found clear evidence of attainable management 
practices — some of which are already quietly going into place — that may have 
obviated many of the critical delays suffered during the last two dozen years.  
These are described more completely below, as are the other principal findings 
reported in this executive summary. 
 
  

 
7 The TBPOC is composed of the heads of the California Department of Transportation 
(Caltrans), the Metropolitan Transportation Commission (MTC), and the California 
Transportation Commission (CTC). 
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Chapter 1:  TRANSPARENCY 

 
The question of transparency on the construction of the new eastern span of the 
Bay Bridge is inextricably linked to many of the problems with the bridge that are 
recounted in recent news stories and being discussed today. 
 
In the absence of readily available public information on problems with this project 
as they arise, Californians instead read newspaper stories about the bridge’s 
problems, which prompt responses ranging from unsupportable fears to fuzzy 
urban myths.   
 
For example, there are people — some in state government and at our best 
universities — who have lingering concerns that the new bridge may collapse in 
the next big earthquake.  An example of a common myth is that there are two 
separate decks instead of one roadway because environmental activists insisted two 
would provide more sun for eelgrass in San Francisco Bay. 
 
The proliferation of speculation in place of quality public information serves no 
one.  Not the men and women who built the bridge and gave much of their lives for 
this lifeline structure.  Not the people who managed the construction of the bridge 
and decry rumors and what they consider misleading or even downright sloppy 
news stories.8 Not the California state government, charged with carrying out its 
fiduciary responsibilities to the public.  And certainly not the people of California, 
who have every right to know what their money and sacrifice have bought them.  
There is an antidote for this problem:  open access to public information. 
 
Top bridge managers — engineers and non-engineers alike — have been 
consistently confounded about what information is important and interesting to the 
public.  More than a few involved at all levels of the project agree — usually off 
the record — that the lack of effective communication is a known issue, and that 
better communication is needed, but they are at a loss as to how to accomplish this 
goal.  This report offers basic starting points in its Conclusions and 
Recommendations section. 
 
If there is one consistent finding of this inquiry — from the beginning of the Bay 
Bridge project almost a quarter of a century ago to the opening of the span to 

 
8 MTC Executive Director and TBPOC Chairman Steve Heminger says, “there were so many 
manufactured and fallacious controversies [that the public] can’t tell those from the real ones.”  
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traffic over Labor Day weekend 2013 — it is that there has been a crippling lack of 
public transparency.  This investigation discloses some of the most vivid examples.   
 
BRIDGE DECK WELDS  

 
The most notable example of limited transparency and the related quality issues 
involves the welds in the bridge deck panels and supporting boxes underlying the 
bridge’s roadways.9 Although there were a few brief news accounts roughly four 
years ago describing some of these concerns, bridge managers quickly dismissed 
them, and the issue fell from the public’s attention.   
 
This inquiry has found ample evidence that the concerns with the welds briefly 
appeared and then disappeared less because of any lack of merit than from an 
ongoing lack of public disclosure, enabled in part by extraordinary exemptions for 
the TBPOC from the Ralph M.  Brown Act and the Bagley-Keene Open Meeting 
Act — laws guaranteeing open public meetings for most government actions in 
California.  In addition, there are clauses in many Caltrans contracts punishing 
candor and rewarding secrecy from contractors.10  
 
QUALITY ASSURANCE EXPERTS DISCOVER WELDING CRACKS 

 
Concerns regarding the quality of the welds began shortly after the state awarded 
the prime SAS contract to American Bridge/Fluor (ABF)11 in 2006.  ABF, in turn, 
planned to sign a supplier subcontract with Shanghai Zhenhua Heavy Industry Co., 
Ltd. (ZPMC)12 to fabricate the steel decks and the SAS tower.   
 
As a standard protocol, before approving the contract Caltrans required its 
independent quality-assurance consultant to perform an audit of ZPMC before 
allowing it to take on the critical deck and tower fabrication subcontract.13 This 

 
9 To be explicitly clear, this has nothing to do with what ultimately proved to be false charges of 
faulty welds in the bridge foundations — charges Senior Principal Engineer James Merrill and 
quality-assurance firm MACTEC Engineering and Consulting, Inc. had earlier investigated and 
found to be false. 
10 See page 23 
11 Link to ABF http://www.fluor.com/projects/pages/projectinfopage.aspx?prjid=2 
12 Link to ZPMC http://www.zpmc.com 
13 Caltrans’ Materials Engineering and Testing Service (METS) branch established this protocol 
after a near disaster at the Carquinez Bridge where ZPMC and its subcontractor were hired by 
Caltrans to make and deliver 250,000 critical bolts.  When the bolts arrived at the construction 
site, Caltrans found they were wrongly constructed — in part because a Caltrans employee had 
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quality-assurance firm was then known as MACTEC,14 an internationally 
recognized engineering firm that put one of its top people — Senior Principal 
Engineer James Merrill — in charge of a team of engineers and technicians.  Mr. 
Merrill is an expert in his field and is a member of the distinguished panel15 that 
establishes codes and standards for structural welding.   
 
Mr. Merrill and his team gave ZPMC a “contingent pass,”16 finding that the 
Chinese company had the infrastructure to adequately accomplish the Bay Bridge 
work, but that it lacked the necessary experience and personnel.  Mr. Merrill says 
Caltrans was taking “great risk” in letting ZPMC do the work.  Bridge managers 
executed the contract despite MACTEC’s warning, stating that ZPMC had 
addressed all the concerns raised in the audit. 
 
MACTEC engineers almost immediately started finding significant numbers of 
cracks in the deck welds underway at the Shanghai China fabrication factory.  In a 
later interview, Mr. Merrill said he was “alarmed” by what he found.   
 
Mr. Merrill’s team had also found another unsettling quality problem that has been 
very much in the news during the last year and a half — a finding underscoring 
concerns uncovered in the course of this investigation.  This inquiry discusses that 
quality problem in Chapter 2. 
 

CONTRACT AND CODE CALLS FOR NO CRACKS IN WELDS  

 
Mr. Merrill, in an interview conducted at the request of the state Senate, points out 
the ABF/ZPMC contract requires that there be no cracks in any of the welds.  
Indeed, welding codes have that same standard for similar critical components. 
  
“We found hundreds of cracks,” Mr. Merrill stated in an interview at his San Diego 
engineering office.  Moreover, those were just “positive” sightings — fissures seen 
with the naked eye.  More sophisticated quality-assurance tests with tools such as 
those used in Phased Array Ultrasonic Testing would likely reveal more cracks.   

                                                                                                                                                                                   
earlier accepted them “as is.” All of the 5-inch-long, 2-inch-wide bolts had to be rejected and 
remade.  This cost an additional $350,000.   
14 MACTEC was subsequently bought by engineering firm AMEC.  Link  
15 Link to American Welding Society http://www.aws.org/technical/d1/ 
16 Caltrans defines a contingent pass as an instance where “Reasonable plans are in place to 
make necessary changes to the facility prior to the start of work on this project.”  All 
contingencies must be corrected as determined by a Caltrans re-audit prior to fabrication and 
must receive a status of PASS. 
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MACTEC, knowing the terms of the contract called for no cracks, rejected the 
panels, throwing the project into a potentially serious time delay, as first noted in 
TBPOC minutes of September 2008.  On March 5, 2009, the TBPOC minutes note 
“the situation is calling for drastic measures.” Then on May 19, 2009, the minutes 
record that “The TBPOC expressed concern over the lateness of this problem 
discovery, right before shipment, which does not inspire confidence.” 
 
In fact, at the end of the conflict, Caltrans engineers say the Bay Bridge suffered a 
long delay because of the welds issue.  There was also a financial cost that 
Metropolitan Transportation Commission (MTC) Executive Director and current 
TBPOC Chairman Steve Heminger estimates eventually grew to $100 million.   
 

BRIDGE MANAGERS PUSH BACK  

 
Mr. Merrill says his Caltrans supervisors told him he was being “too rigorous” in 
his findings, which then led to Caltrans making an unprecedented change.17  
Traditionally, quality assurance experts such as MACTEC engineers report their 
findings to the Materials Engineering and Testing Services (METS) branch of 
Caltrans, located roughly five miles from Caltrans headquarters in Sacramento.  
Caltrans separated the quality oversight from the construction branch to help avoid 
conflicts of interest.18 Staff within METS, headed by Deputy Division Chief Philip 
Stolarski, agreed with the MACTEC weld findings.  “For the Chinese, the weld 
standards were ‘suggestions,’” Mr. Stolarski stated in an interview.  “For Caltrans, 
they were a binding agreement.”  
 

 
17 TBPOC Chair and MTC Executive Director Steve Heminger gave his version in the January 
24, 2014, state Senate hearing:  “We ran the risk of this endless (loop) of inspection/rework, 
inspection/rework, getting more refined equipment so you can find smaller and smaller cracks.  
… We also, as a result of learning things in the field, realized that we needed a procedure so that 
we could say ‘yes’ and not just point to the code and say, ‘What the code shows you is a picture 
of a weld with no imperfections at all.’ Well if you put that in your contract, you’re going to be 
at it forever because steel decks have cracks in them.  Concrete decks have cracks in them.  The 
issue was not whether there’s a crack there, it’s whether it matters; it’s whether it’s material; it’s 
whether it’s likely to propagate, and so on and so forth, and that requires engineering judgment, 
which is why I think you have the kind of passionate debates that people have.  But I think this 
debate, even though passionate and even though it had dissenters, I think this debate was 
resolved in the open with a lot of independent peer review, and I think we got to the right place.” 
18 The former head of Caltrans Risk Assessment, John Tapping, now doing the same job for the 
High Speed Rail Authority, noted in an interview that this separation was “important.”  
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In May 2009, shortly after the standoff between MACTEC and bridge managers, 
top Caltrans executives dissolved the separation between quality assurance and the 
construction team in China.19 Caltrans executives instructed MACTEC and Mr. 
Merrill to stop reporting to METS and instead report directly to the construction 
team, headed by Principal Construction Manager Peter Siegenthaler and Program 
Manager Tony Anziano.  Merrill stated in an interview that he believed the project 
management was more concerned with staying on schedule than anything else.   
 
Finally, MACTEC, with Mr. Merrill heading the team, was removed from the Bay 
Bridge job entirely when Caltrans chose not to renew their contract.  This is further 
discussed in the Concealment and Retribution Allegations section of this report.   
 
INTERNAL DISSENT IN CALTRANS 

 
Caltrans Civil Engineer Douglas Coe, celebrating his 25th year with the department 
in 2014, went to China in March 2007 to work as the construction manager for the 
Bay Bridge project.  In a recent interview, Mr. Coe stated that from the start, he 
was also concerned about the welds.   
 
In an interview for this inquiry, Mr. Coe stated that the hundreds of cracks found in 
the welds soon mounted into the thousands.  “The Chinese were not catching 
stuff,” he says.  Mr. Coe says he was also concerned that top bridge managers were 
pushing aside Mr. Merrill’s findings.  “Normally, we would have stopped 
[fabrication],” he says.  Mr. Coe recalls feeling “pressure not to stop.  I said, as [a 
public employee with a] fiduciary [responsibility], I have a duty and they have a 
duty to do this right.  And as a civil engineer I have a professional obligation as 
well.” 
 
Mr. Coe says he insisted that if Caltrans was going to permit the Chinese to violate 
the terms of the contract, then the bridge managers at least had to write a change 
order allowing the cracks to stand.  Caltrans eventually did just that.20   
 
Mr. Coe and Mr. Merrill say Mr. Siegenthaler instructed Mr. Merrill to apply less 
rigorous weld quality specifications for his team’s quality assurance inspections.  
“Essentially what he was telling Jim (Merrill) was, ‘don’t find cracks,’”21 Mr. Coe 
 
19 Will Kempton was Caltrans director at the time.   
20 CCO 89 in Studies & Documents  
21 This refers to careful inspection along welds lines marked every three inches, the primary 
worry being cracks that begin small but later propagate or “run.” Merrill confirms these 
conversations. 
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says.  “Pete (Siegenthaler) wanted the problems to go away.  The Chinese were a 
year and half behind schedule and ended [up] being about two years behind.”  
 
Even more disconcerting, Mr. Coe says, was catching Mazen Wahbeh, the 
structural material representative for MACTEC, outright “lying” about the 
inspection of welds that connected the final deck panels.  Dr. Wahbeh later became 
the CEO of Alta Vista Solutions, the consulting firm that took over the quality-
assurance work on the bridge after MACTEC’s contract was not renewed.   
 
“I’m mad as hell that the department [Caltrans] put me in a position to have to say 
this.  It’s a loss of public trust,” Mr. Coe says, “but if that bridge starts to crack in 
five years, it’s all going to come out.” He adds, referring to the code of ethics for 
professional engineers, that the situation is contrary to “public welfare.”22  
 

A CONTRASTING SET OF PERSPECTIVES  

 
Mr. Siegenthaler and Dr. Wahbeh have a different memory of these events, as do 
Mr. Anziano and Mr. Heminger.  All four bridge managers state the cracks were 
reparable, are largely fixed, and that the bridge is safe.  Mr. Siegenthaler and Dr. 
Wahbeh explicitly refute Mr. Coe’s assertions regarding the inspection of deck 
welds.   
 
Mr. Siegenthaler, who soon afterwards retired from Caltrans to take an executive 
position with MACTEC competitor and eventual bridge oversight replacement 
firm Alta Vista Solutions, says, “MACTEC was not providing the inspection 
services when needed.” He says he was “alarmed” by the MACTEC situation and 
attributed much of the construction delay to the MACTEC team refusing to stay 
late in the workday to approve fixes on the cracked welds.   
 
Mr. Anziano says he doesn’t recall having any direct talks with Mr. Merrill or 
MACTEC, though Mr. Merrill says conversations with Mr. Anziano were frequent 
and difficult.  In fact, Mr. Anziano states, “I did not ever get the impression that 
anyone there was alarmed.  Issues were identified and routinely addressed.” Mr. 
Anziano and Mr. Siegenthaler both say the change of reporting in quality assurance 
was simply “streamlining” that made sense for a complicated job site on the other 
side of the Pacific Ocean from METS.   
 

 
22 Link code of ethics for civil engineers http://f2.washington.edu/cpo/cpoutlook/code-ethics-
civil-engineering-vs-construction-management 
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Mr. Anziano’s recollection of events is also different from Mr. Coe’s.  Mr. 
Anziano says he does not recall demands for changing the welding standards.  Mr. 
Anziano does recall ABF and ZPMC being “extremely upset” because of what 
they thought was Caltrans “throwing rules out the window.”   
 
Mr. Coe, like Mr. Merrill and all of the other dissenting voices described in this 
report, was removed suddenly from the Bay Bridge project by Caltrans leadership.   
 
Regardless of the cause, the delivery of the panels fell behind schedule and 
TBPOC approved contract change orders (CCOs) 23 to try to prevent further delays.  
Mr. Heminger says, “ZPMC was in the strong position to bargain with clients.  
That was the business model they were familiar with.”  
 
In an attempt to resolve the controversy, bridge managers selected and hired a 
group of experts to review the welding issue.  These experts subsequently gave the 
welds their approval.  Critics have since questioned the experts’ conclusions, 
however. 
  
Keith Devonport, the fabrication manager in China and an engineer with extensive 
experience in bridge construction — especially in Asia — was an appointed guide 
at the worksite for Alan Cavendish-Tribe, the author of the experts’ study asserting 
the adequacy of the welds.  At the time, Mr. Devonport worked for a contractor 
named Lim & Nascimento Engineering.  In a recent interview, Mr. Devonport said 
Mr. Cavendish-Tribe ignored the problems shown him and “sugar-coated” his 
report.  “He must have been on another project,” Mr. Devonport concluded. 
 
Mr. Cavendish-Tribe responded to this criticism via email, stating:  “Mr. 
Devonport and I did visit the ZPMC works together in the early days of the tower 
and OBG24 fabrication, during which time there were numerous issues, as anyone 
would expect on a project of this scale; hence the purpose of welding trials, mock-
ups, etc.  During my many oversight visits I would talk with many of the engineers 
and inspectors, which as you know is important to obtain an accurate and up-to-
date understanding of all the issues and to observe [any problems] first hand.  The 
issues which were close to the hearts of staff, such as Mr. Devonport, were 

 
23 A contract change order typically arises when either the contractor or agency (such as 
Caltrans) seeks to amend the contract.  Oftentimes it increases costs.   
24 OBGs, or Orthotropic Box Girders, are the sections holding up the steel panels that are directly 
under the pavement drivers cross on the bridge.  There are 28 total sections, 14 for each deck.  
They were fabricated in China, then shipped to the Bay Area and lifted into place.  An excellent 
graphic interface may be found at http://baybridgeinfo.org/sas#33 
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addressed through additional work and subsequently inspected in accordance with 
the contract specification and AWS D1.5 [an American welding standard].  The 
book you reference in your email, ‘The Project Team Response to the QA/QC 
Expert Panel Recommendations,’ considers all the welds and provides the 
definitive summary of the evidence, thus confirming the quality of the bridge and 
its compliance to the contract specification and AWS D1.5. 
 
“The introduction of stage inspection, known on this project as ‘The Green Tag 
Process,’ through CCO 077 was an important turning point as this gave both the 
department and the contractor the ability to manage quality in to the project.  
Unfortunately Mr. Devonport returned to Oakland around this time and therefore 
did not witness the benefits this process brought to the project.”  
 

WELDING CRITICISMS MOUNT  

 
Mr. Devonport is now retired and lives in his native northern England.  In an 
interview, Mr. Devonport stated that he was in China at the ZPMC fabrication 
facility when he first became concerned about the quality of the welds for the 
bridge deck panels.25 He says he was also troubled by the overall quality assurance 
work performed by Alta Vista Solutions after it replaced MACTEC.  In June 2009 
he wrote to Mr. Anziano about his concerns.26 Although he says Mr. Anziano 
instructed him to not write down his findings because they could become public 
documents, he did so in his private diaries, which he kept and has made available 
for this investigation.   
 

Mr. Devonport, as others, witnessed problems in fabricating the bridge decks, 
starting with the first critical element:  the welders.  As the MACTEC pre-audit 
warned, too many of the ZPMC workers were untrained and, apparently, resistant 
to training.  “After initial resistance and procrastination by the contractor, the 
training eventually got underway, but was never a success because of very poor 
welder attendance rates,” stated Mr. Devonport.  “There were days when the 
welding instructor reported very poor attendance rates — one or two people — and 
other times when there was a complete 'no-show' on behalf of the welders.”  
 
Mr. Devonport says he told the bridge managers that although phased array testing 
was an appropriate inspection protocol, the proper means of ascertaining the extent 
 
25 The particular type of crucial weld in question is called “transverse,” because it crosses the 
adjoining deck panels perpendicularly.  A longitudinal weld, also at times in question, runs along 
the seam. 
26 Studies & Documents  



16 

 

of the cracks in the welds would be to use an ultrasonic testing method known as 
Scanning Pattern D at a 45-degree tilt.  Initial usage, in Mr. Devonport’s words, 
was telling:  The testing “method identified a big problem.” His concerns included 
the possibility that cracks in the transverse deck welds could propagate.  But “Tony 
[Anziano] instructed [us] to make clear to ABF and ZPMC that we do not intend to 
use 45-degree probe Scanning Pattern D, and that we can stand behind the quality 
when the job arrives in California.” 
 
Deeply troubled by this, Mr. Devonport called upon The Welding Institute (TWI), 
an independent welding consultant group in Cambridge, England.  Mr. Devonport 
arranged for Mr. Anziano and other top bridge managers to meet with TWI during 
a separate trip to the UK.  The European standards for welding are more malleable, 
Mr. Devonport notes, so Mr. Anziano was “keen” to go.  Mr. Devonport says 
TWI’s conclusions were not what Mr. Anziano wanted to hear; he says TWI 
concluded that “For these welds to crack there must have been serious disregard 
for the welding procedure.”  
 
It was shortly after this that Caltrans reassigned Mr. Devonport, like Mr. Coe 
before him.   
 
John Kinsey was a principal scientist and expert in non-destructive testing who 
started working in Shanghai for MACTEC in 2006.  When Caltrans did not renew 
the MACTEC contract, he went to work for Caltrop and Alta Vista Solutions.  He 
supervised roughly 45 inspectors responsible for making sure the fabrication met 
contract and code specifications. 
 
Mr. Kinsey, who lives in China and still works for Caltrop after that company’s 
falling out with Alta Vista Solutions, submitted to an interview after a formal 
request from the state Senate.  Of the Bay Bridge welding at ZPMC, Mr. Kinsey 
says he has “never seen so many indications [of cracked welds] on any job I’ve 
ever been on — and I’ve been on just about every bridge in California since 1999.” 
In fact, the only three major bridges he hasn’t worked on in the state are the 
Antioch, Dumbarton, and Golden Gate.   
 
Mr. Kinsey agrees with others that there were problems with the big boxes called 
OBGs that hold up the decks.  “The first several OBGs had lots of cracks.  The 
repairs were adequate if ground smooth and they used Scanning Pattern D to find 
them.  They did some, some they didn’t.”  In all, he estimates only 50 percent of 
the welds in the OBGs he inspected were welded correctly.   
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Mr. Kinsey says he brought this to the attention of key bridge managers Mr. 
Anziano, Ken Terpstra, Bill Casey, and then Alta Vista Solutions CEO Dr. 
Wahbeh.  Mr. Kinsey’s comments led to his inevitable conclusion that Mr. Coe 
was telling the truth about Dr. Wahbeh lying to him, “because I know we told him 
(Wahbeh) they were not inspected with Scanning Pattern D.  A couple of times.” 
 

Mr. Kinsey was reassigned after continuing to voice his concerns.   
 
David McClary arrived at the ZPMC fabrication site in China in 2006.  As a 
MACTEC quality assurance supervisor, he oversaw 35 inspectors assigned to 
ensure the quality of the welds.  In an interview, he says it soon became apparent 
that the transverse welds holding the OBGs beneath the roadway were insufficient.  
Mr. McClary says Alta Vista Solutions executives knew this, as did many others.  
He was particularly concerned about the welds at the bottom of one box loading on 
a ship bound for San Francisco Bay.   
 
Mr. McClary was witness to a phone call from Mr. Anziano to Mr. Coe in which 
Mr. Anziano decided to not let Mr. Coe inspect the OBGs anymore.  Soon after 
that, Mr. McClary began to feel as if he were the one no manager wanted to see.  
Subsequently, Mr. McClary was also removed from his supervisory role on the 
project.   

 

Mike Forner was a principal engineer on the bridge project and first went to the 
ZPMC fabrication facility in Shanghai in 2007.  In a recent interview, Mr. Forner 
says the welds were unacceptable27 and that 200 or so of the deck panels were 
appropriately rejected.  He is quick to say that noted expert John Fisher of Lehigh 
University in Bethlehem, Pennsylvania, using data provided by the bridge 
managers, has contradicted the many critics and has stated the welds are sufficient.  
Mr. Forner also added, “Pete (Siegenthaler) was damn lucky Fisher came to that 
conclusion.” 
 
Meanwhile, Mr. Forner brought his concerns to Mr. Anziano in mid-2008.  He says 
he met a hostile reaction and that Mr. Anziano stopped returning his calls.  Mr. 
Forner says Mr. Anziano would not even talk to him, although they were in the 
same office trailer on the Oakland waterfront.  Concerned about the integrity of 

 
27 Forner and others note that a series of poorly welded Caltrans signs that collapsed in Southern 
California during the late 1990s and early 2000s led to a renewed concern by Caltrans welding 
experts to ensure all welding codes were followed.  Moreover, subsequent news reports about the 
failures were very much on their minds as they uncovered welding problems on the Bay Bridge 
project.   
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the welds, Mr. Forner began to communicate directly with the middle management 
of the TBPOC, located in the MTC offices.  Mr. Forner says when Mr. Anziano 
found out, he got more upset — but still would not listen to his concerns or talk to 
him.  Mr. Forner says he had no choice but to voice his misgivings to the TBPOC’s 
middle operations managers, adding he would “hope to hell that he [Anziano] 
wasn’t at the MTC offices when I went there.” 
 
“I wasn’t part of the decision making,” Mr. Forner concluded.  “They probably 
didn’t like my decisions.”  Mr. Forner transferred from the project back to the Bay 
Area, believing that his role in the project was diminished.   
 
CHANGE ORDERS  

 
Gary Purcell was the resident engineer on the bridge project from 2006 until 2010, 
and had been involved with the project since 2002.  The resident engineer is the 
liaison between contractor and owner — in this case between ABF and Caltrans.  
Mr. Purcell noted in an interview that it is not uncommon for Caltrans and its 
contractors to have different perspectives on quality control and quality assurance 
issues and to negotiate settlements regarding those sorts of disputes.  But from the 
very beginning, Mr. Purcell saw some extraordinary — and troubling — 
differences.   
 
At a kickoff dinner for Caltrans and ABF held at Scott’s Seafood Restaurant in 
Oakland in the spring of 2006, Mr. Purcell heard Mr. Heminger announce he had 
$1 billion extra to spend on contingencies.  “We all cringed.  It seemed like a 
terrible idea to say that in front of a contractor, because it essentially 
communicated to the contractor that more money was available than the contracted 
amount.”28 
 
Soon Mr. Purcell’s concerns about the availability of contingency funds began to 
materialize when issues such as the welding disputes arose between Caltrans and 
ABF’s supplier ZPMC.  According to Mr. Purcell, the commitment of additional 
funds to the project ranged from small issues, such as two-day power failure in 
China that led to a $10,000 claim, to major situations, such as CCO 160, related to 
the steel bridge delays in China which cost Californians an extra $185 million.  
There are many examples; another standout for Mr. Purcell was a dispute over a 

 
28 Heminger recalls saying they had a $900 million contingency, and that they were prepared 
under the right circumstances to trade some of that money for time to get the public project done 
as soon as possible. 
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clause in the contract with ABF stating they would get paid only after the bridge 
components arrived at the job site in the Bay Area.  When ABF wanted the money 
up front and Mr. Purcell refused, top bridge managers had Mr. Casey take over the 
issue — and agree to the up-front payment.   
 
When Mr. Purcell protested, Mr. Casey “pretty much told me to go f--- myself.  He 
had Tony [Anziano] and Pete [Siegenthaler] in his pocket.”29  
 
Finally, Mr. Purcell says that there were up to 13 people within Caltrans having 
separate negotiations with ABF, rather than one consolidated Caltrans voice, 
making negotiations “dysfunctional.”  “In hindsight, it might have been better to 
take a harder line with ZPMC and insist on it being done right.” 30 
 
But at the time, Mr. Purcell says he was either instructed by people to “just settle” 
many disputes — threatening to settle them themselves if he balked — or the task 
was taken away from him.  “I was just blown away,” Mr. Purcell says.  “I was 
frank with Tony [Anziano].  I told him he was dead wrong.” 
 
The issue, Mr. Purcell recalls, was always scheduling.  “Anyone who was trying to 
get in the way of the schedule” was asking for trouble.  As with all the others, Mr. 
Purcell says he soon found himself in hot water and reassigned from the project.   
 
Rick Morrow has spent 36 years with Caltrans and is a noted bridge engineer.  In 
2004 he went to work on the SAS as a structure representative.  By 2009 it was 
evident to him something was amiss.   
 
One of Mr. Morrow’s key jobs was to take final responsibility for signing many 
CCOs.  He takes pride in negotiating on behalf of Californians, saying he has 
locked horns with contractors for as little as $2,000.  But as he was increasingly 
asked to put his name to CCOs for structural steel fabricated in China that caused 
him consternation, he began to protest.  In talks with higher-ups in Sacramento, he 
told them “things don’t look right.”  
 
At first Morrow would sign the CCOs, writing “no technical objections” when he 
concluded the change orders were legally permissible but, he said, showed poor 
judgment.  This would happen, for example, when bridge managers would accept 
work under exemptions such as “fit for purpose.” Morrow says his “focus was 

 
29 Mr. Casey has declined to address this issue. 
30 Mr. Anziano and Mr. Terpstra expressed agreement with this problem.  Mr. Heminger did not.   
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more on quality, not on time.” As the situation deteriorated, he simply balked at 
affixing his professional credentials to the CCOs.  After this happened around 10 
times, “they didn’t even ask me” anymore.  Instead, Morrow says, Chief Engineer 
Brian Maroney signed them.31 
 
“I was not giving Tony (Anziano) the answers he wanted.  On anything.  Anything 
that detracted from getting it done on time or early was an issue.”  
 
Mr. Morrow soon found himself out of the picture altogether, a situation more fully 
discussed in Concealment and Retribution Allegations.   
 
A DIFFERENT PERSPECTIVE ON PUBLIC INFORMATION 

 
As mentioned previously, the Legislature created the TBPOC with an exemption 
from California’s essential open meetings acts.  Some TBPOC officials have 
suggested that the legally required quarterly reports it sends to the Legislature 
create enough transparency for the management of the project.  Although these 
reports are carefully prepared for accuracy and often have excellent graphics, they 
do not contain revelations or disclosures regarding issues such as the welds, bolts, 
bike paths, foundations, significant change orders, non-conformance reports, or 
conflicts such as expensive fights with other government agencies.32 There is 
certainly never a word regarding concerns about the integrity of the work 
accomplished.  Furthermore, these quarterly reports appear months after bridge 
managers have identified issues and sometimes resolved them without any public 
knowledge.   
 

CONTRACT CHANGE ORDERS AND OUTSIDE STUDIES  

 
The Memorandum of Understanding that created the TBPOC requires the 
oversight board to approve all CCOs of $1 million or more.  While approval of 
these CCOs is documented in the TBPOC minutes, there is limited information 
about what they are for, and almost never a clear explanation of what the original 
contract called for or how a CCO would change the contract terms.  Unlike most 

 
31 Mr. Maroney notes one of his many responsibilities is to make judgment calls to get projects 
completed.  While praising Morrow for his work, he said he sometimes had to respectfully 
disagree with him — and others — and fulfill his job responsibilities by signing the change 
orders.   
32 There have been significant and expensive intra-agency fights between the TBPOC and other 
state programs such as the Department of Fish and Wildlife and the Department of Industrial 
Relations, not to mention the U.S.  Navy/San Francisco controversies. 
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public bodies across California — including MTC itself — TBPOC appears to 
attach no supporting documents automatically or even routinely to any agenda 
items, including CCOs.   
 
In addition, Caltrans does not have a readily accessible and comprehensive list of 
the nearly 1,500 change orders totaling more than $1.4 billion that collectively 
altered the plans and finances of the bridge project.33 This may become important, 
as there are ongoing rehab/retrofit contracts that have already begun.  In fact, this 
inquiry has found MTC anticipates an $855 million Bay Bridge rehabilitation 
budget, on top of a $12 million-$15 million annual maintenance budget already in 
place.   
 
For this inquiry, Caltrans’ former Chief Deputy Director Richard Land made most 
of the CCOs not only available but also assembled a short, clear database of the 
change orders among the 15 prime contractors working on the Bay Bridge.  This 
may be the first time the public has had an opportunity to look at these critical 
reports.   
 
Additionally, Caltrans has been unable to produce a comprehensive list of non-
conformance reports (NCRs) documenting many of the problems contractors have 
encountered in meeting their contractual obligations.34 In fact, some investigative 
news reporters have had to wait months before receiving copies of NCRs — as 
well as other documents — requested through the California Public Records Act 
(CPRA).35  
 
Caltrans Director Malcolm Dougherty, in an interview for this report, readily 
conceded that Caltrans’s document and retrieval system is “not as robust” as he 
would like and said he is taking steps to correct and modernize the situation.   
 

 
33 Some progress can be reported here and is discussed in the Conclusions and Recommendations 
section. 
34 There have been expensive contractor snafus never brought to public light and not eligible for 
an NCR because of management practices.  A case in point was a $1.5 million CCO for repairing 
the bike path in April 2013, even though not one single bike — or pedestrian — had used it yet.  
TBPOC Chairman Steve Heminger objected to paying the extra money but was told a contractor 
had used it for a staging area and created “wear and tear” that had to be fixed.  Caltrans had 
already closed the contract, so the contractor was not liable for the damage and the taxpayers 
were left with the bill.   
35 The CPRA requires government agencies to fulfill requests no later than 10 days after 
receiving the inquiry.   
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Caltrans has had more success compiling documents for the process known as 
Notice of Potential Claims, in which a contractor declares a problem or issue has 
arisen.36 Although these data are available, there is no clear way for the press or 
public to understand, navigate, or sort the information in meaningful ways.   
 
Neither the press nor the public has access to bridge consultants as a matter of 
policy and practice.  There are legitimate reasons for this public-information 
barrier, such as protecting proprietary information or encouraging competitive 
contracting processes.  But the blanket language contained in standard Caltrans 
contracts prohibiting consultants’ free speech may be too restrictive.37  
 
Caltrans has spent $13 million on a database ostensibly designed to track bridge 
welding, which, given the significant issues arising from the work, would be 
critical in any analysis.  But seven years after development of the database began, 
it is still not available.   
 
More than four years ago Caltrans agreed to pay $9 million to engineering giant 
CH2M HILL to evaluate estimating, CCOs and dispute resolution board issues.  
That evaluation is also unavailable to the public.   
 
There has been a significant, if uncounted and largely not curated, list of official 
studies, audits, and reports on the Bay Bridge.  These reports presumably contain 
much valuable information, but most of them were created after the fact.  In 
addition, they are more often than not written in specialized language not readily 
accessible to the public. 
 
Caltrans’ inability to make available a list of official reports, let alone critical 
CCOs and other project-specific documents, lends credence to the perceived and 
apparent lack of transparency in this project. 

 

  

 
36 Link to Notice of Potential Claims site http://www.dot.ca.gov/Bay_Bridge_Docs_12-20-13/ 
37 Standard Caltrans contracts contain this language:  “The Consultant shall not comment 
publically to the press or any other media regarding this agreement or the Department’s actions 
on the same, except to the Department’s staff, Consultant’s own personnel involved in the 
performance of the agreement, at public hearings or in response to questions from a Legislative 
committee.” In addition, “The Consultant shall not issue any news release or public relations 
item of any nature whatsoever regarding work performed or to be performed under this 
agreement without prior review of the contents thereof by the Department and receipt of the 
Department’s written permission.”  
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Chapter 2:  CONCEALMENT AND RETRIBUTION ALLEGATIONS  
 

There is no rationale for not addressing serious accusations of attempted cover-up.  
This inquiry has uncovered too much testimony fueling the cover-up charge to 
ignore.  In context with the secretive institutional framework of the bridge 
management team and the revelations about construction controversies, the issue of 
potential concealment of critical information should be dealt with forthrightly and 
fairly.   
 
Top bridge managers say only a smattering of dissidents out of a vast number of 
consenting experts have raised questions about the issues discussed in this report.  
The managers seem unreasonably defensive, and suggest that their word, alone, 
should be enough to dismiss these allegations.  Rather, this inquiry suggests that 
evidence, fairness, and logic dictate another perspective must be equally 
considered:  Top bridge managers may have surrounded themselves with only 
those who agree with them and marginalized those who do not. 
 
Further, many of the dissidents interviewed for this report describe a disturbing, if 
unspoken, directive from management throughout their work on the project – do 
what you can to avoid creating documents that the public could access through the 
California Public Records Act (CPRA).  For example, Mr. Merrill and Mr. Coe say  
Mr. Siegenthaler and Mr. Anziano repeatedly instructed them not to record 
concerns in writing, either on paper or email, but rather to communicate orally.  
While Mr. Coe initially declined to share his interpretation of that instruction, Mr. 
Merrill says Mr. Anziano did not want a record that would be legally available 
through the CPRA.  Mr. Coe, when asked by Senator DeSaulnier in the January 24, 
2014, hearing, agreed with Mr. Merrill’s assessment.   
 
Following is a discussion of a number of instances that suggest top bridge 
management attempted to bypass public records acts and silence critics. 
 
NEW CONTRACTOR CONTROVERSY  

 
With MACTEC’s quality assurance contract up for renewal, Caltrans re-advertised 
the contract in the fall of 2008.  Caltrans then hired another company, Caltrop,38 

 
38 Link to Caltrop http://www.caltrop.com 
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which in turn subcontracted quality-assurance work to Alta Vista Solutions.39 The 
Caltrop contract was worth $40 million.40 
 

An independent pre-audit of Caltrop/Alta Vista Solutions by Mayes Testing 
Engineers found the Caltrop/Alta Vista group was not adequately qualified for the 
job.  Owner Michael Mayes says he wrote a report to Mr. Anziano but it “never got 
out of a draft stage.  He kept asking me to change things.  I had my suspicions.  I 
think he didn’t want it to get out that these guys were not qualified.” It should be 
noted that the CPRA shields disclosure of draft documents and those not formally 
accepted.41 
 
Eventually, Caltrop and Alta Vista Solutions recruited some MACTEC staff, 
which gave Alta Vista Solutions the qualified personnel needed for the job.   
 
In 2011 Mr. Siegenthaler resigned from Caltrans and became a high-ranking 
executive with Alta Vista Solutions. 
 
As noted, Merrill and MACTEC subsequently lost their long-standing quality-
assurance contract for the Bay Bridge under controversial circumstances.  Area 
Manager Peter Campbell of AMEC — which bought MACTEC — says it felt as if 
it was outright retribution.   
 
Mr. Anziano says he does not recall any serious objections by Mayes Testing 
Engineers to the Caltrop/Alta Vista Solutions contract and, in any event, they 
eventually acquired the properly certified personnel.   
 
In an initial interview, Mr. Anziano said that Caltrans dropped the MACTEC 
contract and hired the Caltrop/Alta Vista Solutions combination because there 
were “complaints” in the contractor community that the same people were getting 
the plum jobs over and over and that Caltrans was not allowing for competition.42 
Mr. Anziano added another perspective in the January 24, 2014, Senate hearing:  
“It did not move forward because a problem arose with respect to MACTEC in that 
they were refusing to allow Caltrans access to audit its records.” 
 

 
39 Link to Alta Vista Solutions http://altavistasolutions.com 
40 Studies & Documents  
41 Mayes documents  
42 There are legal and administrative remedies for contractors who believe this is an issue.   
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AMEC executives dispute this claim, saying an audit took place, which they 
regularly undertake with all their clients.  But in this case, they assert, the company 
got a “termination of negotiation notification” regardless.  “We were shocked,” 
Mr. Campbell said.   
 
In the January 24, 2014, Senate hearing, Mr. Anziano refuted these charges by 
pointing out that he had sought to extend MACTEC’s contract with a “sole source” 
contract, and later Caltrans provided documents confirming that assertion.43  In 
fairness those documents show the official interest in staying with MACTEC took 
place in March 2008, before the welds issue came to a head.   
 
Alta Vista Solutions executives have contradicted much of the criticism directed 
their way.  Company President Patrick Lowry and CEO Mazen Wahbeh refute 
Mayes Testing Engineers’ audit, saying it examined the qualifications of the prime 
contractor, Caltrop.  Moreover, they say Caltrop initially hired the MACTEC 
employees and Alta Vista Solutions did not until at least a year later.  However, 
Dr. Wahbeh and Mr. Lowry were MACTEC employees who formed Alta Vista 
Solutions, quit MACTEC, and immediately became subcontractors on the Caltrop 
contract.44 
 
Mr. Lowry and Dr. Wahbeh dismiss Mr. Coe’s allegations of “lying” about critical 
weld inspections as a “misunderstanding” and an “emotional” outburst by Mr. Coe.   
 
As for Mr. Coe, Mr. Anziano reassigned him to the Antioch Bridge project after 
determining he “had been unable to establish a working relationship with our 
contractors.”  Mr. Anziano said it was good for Mr. Coe to get “a fresh 
assignment.” 
 
 “Anyone who went against Tony didn’t stick around,” Mr. Coe says.  “This is the 
first time in my career the engineering wasn’t allowed to be done right.  This is the 
first time engineering decisions were made by non-engineers.” 
 
Mr. Anziano testified in the January 24, 2014, Senate hearing, “In the course of my 
tenure in my current position, I’ve reassigned one individual and that’s the 
individual that we’re talking about in this instance.” 45  

 
43 Studies & Documents 
44 Lowry concedes the situation “looked weird” and that Caltrans “didn’t like it.” 
45 In June 2014, Mr. Anziano added that Mr. Coe had been “insubordinate” because he carried on 
an inspection Mr. Anziano had prohibited. 
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PRIME CONTRACTOR WELDING CONTROVERSY 

 
In 2006 American Bridge/Fluor (ABF), the prime contractor with a $1.4 billion 
contract from the state of California to build the key SAS portion of the bridge, 
hired Nathan Lindell to be in charge of ensuring the quality of the fabrication by 
ZPMC in China.  Mr. Lindell has unusually high-end credentials to perform this 
kind of work:  He is on the American Welding Society’s Main Committee, Bridge 
Welding Committee, and Railroad Welding Committee, and is Chairman of the 
Reinforcing Steel Committee. In short, it would be very difficult to find someone 
more qualified to ensure the contractor’s work meets contract and code 
requirements.  

 
Mr. Lindell arrived at the Shanghai factory and almost immediately found a 
shocking situation. 
 
“I am very concerned we are headed down a dangerous path that without attention 
now will cause this project to spiral out of control with severe consequences,” he 
wrote in an email to his boss, ABF China Project Manager Thomas Nilsson on 
January 19, 2007.  The next day he added, “Someone better get a plan in place very 
soon or this project will not succeed.” 46 
 
Mr. Lindell, who agreed to answer questions at the formal request of the state 
Senate, found virtually every aspect of the ZPMC fabrication process deeply 
flawed:  “Oversized welds, undersized welds, welding over previously deposited 
slag, insufficient preheat temperature, exceeding the maximum interpass 
temperature, welding with unapproved procedures, insufficient repair weld quality, 
performing critical weld repairs without prior approval, welding outside approved 
weld zones and excessive travel speed,” Mr. Lindell reported to his boss in a nine-
page letter in May 2007. 
 
Moreover, Mr. Lindell discovered the environmental conditions and application of 
coatings by ZPMC were “inadequate.”  
 

 
46 Internal ABF documents, as with all internal contractor documents, are private and not 

subject to the California Public Records Act, even when the work is paid for with state 

funds. This inquiry has secured copies of some documents, however, and they can be found 

at the Studies & Documents page (link). 
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This was just the beginning of the problems that Mr. Lindell discovered and that 
eventually led to him experiencing the same consequences as the other 
construction critics in this report.  
  
Mr. Lindell says he was shocked to learn, as he noted in a July 2007 letter to his 
boss, “ZPMC has no method of tracking welds as required by the Special 
Provisions.”  In an email back to Mr. Lindell, Mr. Nilsson wrote, “I don’t disagree 
with your assessment.”  Consequently, prior to locating to China, ABF and Mr. 
Lindell agreed to the development of a software database capable of tracking all 
welds and the required nondestructive examinations, repairs, and post-repair 
inspections.  ABF paid for eight staffers to assist in the task of logging every one 
of the 918,359 welds.  Mr. Lindell suggests that this would be enough paperwork 
to fill an entire cargo container.  
 
Mr. Nilsson invited Mr. Lindell to have an “open dialogue.”  Mr. Lindell, 
correspondingly, was frank:  “I have never worked on a project that is this messed 
up so early in the process … I don’t think anyone understands how hard this 
project is going to be.  We should have about 20-30 engineers, project managers, 
document control and quality personnel onsite now.” 
 
Mr. Lindell did get some help in February from Fabrication Manager David 
Williams, who wrote in an internal email to Mr. Lindell, “It doesn’t look like the 
Chinese had a clue when they bid this job as to what to expect.  I asked Thomas 
(Nilsson) if the Chinese just threw a price at the job, not really looking at any 
logic, and he said yes, that’s the way they bid the fabrication.” 
 
“Amigo, I think we have our work cut out for us!”  
 
ABF Vice President Brian Petersen, in charge of the project, refused to answer 
questions posed by this inquiry, saying the company would respond only if 
compelled by subpoena. 
 
However, an internal letter from then ABF Project Director Michael Flowers — 
who last year became president and CEO of the company — dated October 2007 
tartly dismissed Mr. Lindell’s plea for help, stating, “In short, ABF denies your 
request for any significant changes in the parties’ agreement based on the 
allegations made in your letter.” 
 
ABF finally conceded to provide some help, but only after the TBPOC agreed to 
spend an extra $4 million through CCO 77. Some of this money was for beginning 
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a new tagging process for completed work in Shanghai, some for Mr. Lindell to 
continue creating the database tracking the welds. To date, Caltrans says it has 
spent $13 million on the database. When asked to provide it to this inquiry, Mr. 
Anziano first responded that it is still in draft form. Several weeks later, Caltrans 
officials said the data belongs to ABF and the state cannot release it. 47  
 
Mr. Lindell says the data supplied by ZPMC for the database were filled with 
errors, incomplete, and “very, very inconsistent.”  ZPMC’s response was always 
“we don’t want to do that,” Mr. Lindell says. “Not necessary.  Too strict.  They 
understood.  They just didn’t want to do it.  I was angry, I was shocked.”   
 
When he told his bosses he questioned the integrity of the data, they placed people 
between him and ZPMC to “filter” his complaints.  

 
Mr. Lindell says that when he spoke to his ABF manager about his growing 
concerns, he came away with the clear impression that “at a certain point I think 
ABF gave up and turned it over to Caltrans.” 
 
In at least one key meeting with Mr. Anziano, one in which Mr. Coe walked out 
because he was so upset with Mr. Anziano’s decision, Mr. Lindell says Mr. 
Anziano instructed inspectors to not inspect between the crucial tack welds in rib 
joints.  

 
When asked about the report by Caltrans Consultant John Fisher stating the cracks 
would not propagate, or run, Mr. Lindell says, “He’s crazy. I’ve seen cracks 
propagate in fabrication. I mean major.”  
 
Regardless, Mr. Lindell says he soon found himself in trouble. Colleague David 
Williams told him top ABF bosses were considering firing Mr. Lindell. Instead, 
“for all intents and purposes my duties were relinquished to the software 
development role.  I was no longer consulted or invited to meetings.  I went from 
the management of the quality … to just paperwork. Not even that.” 
 
At the end of 2009, with his contract up for renewal, the company dismissed him.  
  

 
47 Caltrans officials say that only when the database is complete and the Department 

“accepts” it — Mr. Anziano says that should be this fall — then will it become property of 

the people of California.  It must be noted the database contains information from only 

ABF-controlled quality control, not Caltrans quality assurance.  
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“I was very upset because I think the project that should have been built here was 
built overseas and they changed the rule book,” Mr. Lindell says.  “I went there 
under the false pretense that it was to be built under the same rule book. And it 
wasn’t. As far as my reputation, I had to go back to my old employer with my hat 
in hand. I had to eat a lot of crow. It was emotionally difficult.” 
 
FURTHER CONCEALMENT OF WELD CONCERNS  

 
As mentioned above, Keith Devonport says that in June 2009 he presented, in 
writing,48 to Mr. Anziano his concerns about cracks not just in the deck, but also 

the tower.  In November of that year Mr. Devonport told Alta Vista Solutions 
executives that in his professional opinion there was serious reason to use the 
detection method (Scanning Pattern D) not just for the decks but for the tower 
as well. 
 
Alta Vista Solutions President Lowry responded by saying he has “a lot of respect 
for Keith Devonport,” adding there were “many times I made recommendations 
that the Department (Caltrans) didn’t go with.” He added, “I have no issues with 
the decisions that were made … that may not have been the decision that I would 
have, that I was recommending to go with at the beginning, but eventually how 
they were resolved and everything, I’m fine with.”  
 

In May 2010 Mr. Devonport’s company, under contract to Caltrans, told Mr. 
Devonport that because top bridge managers believed he “complained too much,” 
they were transferring him to Oakland, where he sat in an office with nothing to do 
for three months.  Bored, he resigned.   
 
Mr. Devonport concluded that the bridge managers were demonstrating “willful 
blindness.”  
 
John Kinsey, one of the MACTEC employees who moved to Alta Vista Solutions 
when the contract changed, found himself not just on the outs but feeling 
“threatened” because of his concerns about the faulty welds.   
 
Mr. Kinsey says his recommendation to managers that Scanning Pattern D was a 
necessary inspection method was “not well-received.”  The standard response was 
it’s “not required by the code.”  His read is that the inspections “would impact 
schedule.  There was a race for time before the next earthquake.” 

 
48 Studies & Documents 



30 

 

 
“My personal opinion:  Getting the bridge built was very important and I, at times, 
believed schedule was trumping quality,” Mr. Kinsey says.  This did not go down 
well and soon Mr. Kinsey “felt threatened that I would be sent home.”  Instead, 
Mr. Kinsey’s bosses, working for Caltrans, transferred the principal scientist to 
“logistics” — getting apartments for engineers, for example — “everything but 
technical aspects.”  He said the move was a demotion that “tarnished” his 
professional reputation.  Mr. Kinsey stayed until October 2011 when he took on 
another, better assignment with Caltrop, which, as noted earlier, has split with Alta 
Vista Solutions.   
 

When asked to respond to Mr. Kinsey’s assertion that he told Alta Vista Solutions’ 
CEO that Scanning Pattern D was necessary to fully assess the indications of faults 
in the welds and that Alta Vista Solutions executives rebuffed him, Mr. Lowry 
dismissed him, using the same explanation he used for dismissing Mr. Coe:  “He’s 
an emotional guy.”  
 
David McClary confirmed the alarming number and percentage of transverse 
cracks in the OBG welds.  He joined the chorus of concerns presented to both 
bridge management and the new quality-assurance contractor, Alta Vista Solutions.  
He says his work evaluations were positive, with no indication of trouble ahead.  
Nevertheless, Mr. McClary says Mr. Anziano forbade him from making the most 
controversial inspections.  Mr. McClary says he had a growing feeling top bridge 
management did not look at him with favor.   
 
In December 2009 his consulting company49, working for Caltrans, reassigned Mr. 
McClary to a computer job.  His reaction:  “I felt I was being benched.”  Like 
Keith Devonport and John Kinsey, he soldiered on in his new job, despite it being 
out of his wheelhouse.  He transferred out in the summer of 2011.   

 

In the Bay Area, Mr. Forner, finding himself increasingly frozen out of any 
communication with Mr. Anziano and decreasingly involved in any meaningful 
work, came to see himself as a “placeholder.”  
 
Documenting his concerns also proved challenging.  Mr. Forner says Mr. Anziano 
would speak to him if he found out about a note sent directly to the TBPOC middle 
managers:  “‘Did you send this to ____?’ he would ask.  ‘You are supposed to send 
it to me first.’  But if sent to Tony, it would die.  That was the whole dance with 

 
49 Lim & Nascimento Engineering (LAN), later acquired by AECOM 
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Tony.”  If management agreed to an email, everyone “understood” it should have a 
blank subject line, making it far more difficult to retrieve it for a public document 
request.   
 
In November 2008, Mr. Forner “opted out” of working on the project in China and 
returned to the Bay Area.  He retired from Caltrans in 2012. 
 
Mr. Purcell, also finding himself increasingly marginalized as he objected to what 
he considered essentially giveaways in the change order process he was supposed 
to authorize, says, “I couldn’t understand it.”  
 
He says Mr. Anziano effectively took his job away and gave it to a far less 
experienced engineer.  Mr. Purcell says Mr. Anziano then reassigned him to lesser 
responsibilities.   
 
Rick Morrow was also finding his role greatly diminished as he, too, could find no 
engineering justification for an increasing number of troublesomely expensive 
CCOs.  When asked if he documented in writing any of his issues at the time, 
Morrow’s answer had a familiar refrain:  “We had very strict orders from Tony to 
never put anything in email.  We don’t say things in emails that could be recovered 
[through] public records act [requests].” 
 
At a “routine” meeting in the spring of 2010, Mr. Anziano announced Mr. 
Morrow’s reassignment.  “I was just stunned.  I asked him to repeat.  The room 
was quiet.  It was a big deal.  It was to me.”  Mr. Morrow says he tried to talk to 
Mr. Anziano about it but found him “hard to read.”  Later, Mr. Morrow added that 
Mr. Anziano “talked a lot of baloney.” 
 
Mr. Morrow says he “hung on” for six months “but it became apparent there was 
nothing else to do.”  In 2011 he requested a transfer to another bridge project — 
the Gerald Desmond Bridge in Long Beach — and has been working there as the 
engineering services’ independent quality-assurance manager since.   
 

ANCHOR RODS PROBLEMS  

  
Problems were not isolated to the crucial welds holding the new Bay Bridge 
together.  Indeed, the now well-reported controversy regarding the hydrogen-
embrittled bolts demonstrates a pattern of problems with quality-assurance 
oversight as well as efforts by management to conceal the truth from the public.   
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As has been thoroughly researched and discussed in newspaper articles since, in 
March of 2013 over thirty high-strength steel rods cracked under tension on the 
bridge due to a well-known infliction known as hydrogen-embrittlement.  
Basically, these giant bolts, three inches in diameter and between nine and twenty-
four feet long, broke because they were manufactured in an inappropriate way for 
their expected use.   
 
According to Mr. Merrill, Caltrans sent his MACTEC quality assurance team to 
the Midwest to assess the bolts at the fabrication site.  In September 2008, the team 
found the anchor rods were not elongated properly and the nuts not adequately 
hardened.  The quality assurance team went back for a second inspection after 
fabrication began in October and found more of the same problems. 
  
The quality assurance documents submitted to Caltrans by MACTEC also state the 
prime contractor, ABF, got the rods “too late to allow normal release procedures.” 
This documentation suggests that because the anchor rods were delayed, the 
typical quality-assurance processes and tests were not completed.  Without those 
QA tests, Caltrans was unaware of the inadequacy of the rods which broke. 
 

Mr. Merrill stated that a subsequent inspection found anchor rods and “the E2 
Shear Key was shipped to the job site without quality assurance testing results or 
METS release.  Time was constrained because these components were ordered on 
a schedule that led to completion of fabrication only several days before 
anticipated installation.” 
  
The contractor blamed Caltrans for “schedule difficulties.” Caltrans disputes that 
assertion.  Bridge managers resolved the situation by accepting the anchor rods “as 
is.” This means that the proper amount of quality testing was not completed. 
 
Mr. Merrill suggested there be more testing of the bolts if the fabrication was to go 
ahead.  “I got told we weren’t doing any testing and to stop mentioning it,” Mr. 
Merrill states.  “I was basically told to stop bringing it up.  That was the end of 
that.”  
 
In January 24, 2013, testimony before the state Senate, Mr. Merrill was asked with 
whom he had these conversations and he named Mr. Anziano.  Later, in the same 
hearing, Mr. Anziano refuted that assertion.   
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TOP MANAGEMENT RESPONSE 

 
Mr. Anziano says he does not recall instructions to not put objections in 
documentable form.  “In my view you are always better off with written 
communication,” Mr. Anziano says.  He does recall instructing Mr. Coe to 
withdraw a critical letter after some spirited discussions about weld quality.  “Mr. 
Coe wanted tests that were beyond requirements and beyond contract.  As a group 
we made this decision [to not perform the additional tests].  That’s not to say there 
wasn’t dissent.” 
 
Mr. Anziano also stated that “no one was discouraged in reporting quality 
assurance,” and that there were only “healthy conversations” and “philosophical 
disagreements” regarding the weld issues.  In addition, Mr. Anziano stated in the 
January 24, 2014, Senate hearing, “In my view and what I expressed to that group, 
is that you’re always better off with the most documentation you can possibly get, 
but please make sure that it is accurate. … There probably have been some 
instances in which I have expressed some concerns with respect to the way things 
are worded because they are inaccurate.” 
 
Mr. Anziano also stated at the hearing that “We’ve seen instances time and time 
again where we have, in effect, gone to war with a contractor, and that’s never a 
good thing on a construction contract.  It will cost you time, it will cost more 
money, and it will not resolve the problems that you are arguing about ultimately.” 
 
In a subsequent interview, Mr. Anziano’s perspective on the personnel issues 
differs substantially from those of his critics. 
 
Mr. Anziano says he does not see the pattern of problems charged by some of his 
top people responsible for welding inspections and CCOs.  He says he invited 
dissenters to “go up the chain” to the TBPOC itself if they felt his decisions were 
wrong, but none did.  “On any project, big or small, a group of people are not 
going to be happy.”  Mr. Anziano also pointed out “my job is not to be popular … 
it’s to do what’s best for the project.”  
 
Mr. Anziano’s response to charges by Mr. Merrill and Mr. Coe are noted above.  
Specific to the other dissenters mentioned in this report, Mr. Anziano disputed 
each account:   
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• Regarding Mr. Devonport, he says he has no memory of the British engineer 
calling for the use of Scanning Pattern D on the welds.50  Mr. Anziano says Mr. 
Devonport angered prime contractor ABF.  “Fabrication Manager was [a title] 
he made up.”51  As for Mr. Devonport’s reassignment, Mr. Anziano says he was 
given an important job working with the critical but stalled shop drawings for 
the SAS cables.  As far as the visit to TWI in Cambridge, England, Mr. Anziano 
dismissed it, saying, “It turned out to be more of a sales pitch for one of their 
products.”  

 

• Regarding Mr. Kinsey, Mr. Anziano says the bridge design firm, T.Y. Lin, did 
not want to follow Mr. Kinsey’s recommendation to use Scanning Pattern D.  
“It was not my determination.  Absolutely not.”  He also noted Mr. Kinsey was 
a consultant and that his company removed him because he had been “abusive” 
to a fellow worker.  Mr. Anziano acknowledges calling the company to 
complain about the alleged incident.   

 

• Regarding Mr. McClary, Mr. Anziano disputes the assertion that he forbade any 
inspections.  As for the move from inspections to a desk job, Mr. Anziano says, 
“As I recall, Dave volunteered” for the reassignment. 

 

• Regarding Mr. Forner, Mr. Anziano says he “disputes” the allegations of 
shutting down his dissent.  As for Mr. Forner’s departure, Mr. Anziano says he 
wanted the principal engineer to stay. 

 

• Regarding Mr. Purcell, Mr. Anziano says “I don’t recall Gary disputing any of 
these things,” in reference to the change orders Mr. Purcell says were 
inappropriate, adding Mr. Purcell’s remarks are “a bit of exaggeration.”  Mr. 
Anziano added, “Gary never caused trouble.  I wanted to hang on to Gary, but 
the role of the resident engineer changed in the world of the oversight 
committee.  The R.E. in his world was the king.  Now he had to answer to 
others.”  

 

• Regarding Mr. Morrow, Mr. Anziano says his objections are “not ringing a 
bell.”  He later added that, as with Mr. Purcell, “clearly he had a hard time with 
it.  It was painful for me.  But in my judgment we needed to refocus as we were 
going into the stretch.”  

 

 
50 Studies & Documents 
51 Mr. Devonport says Mr. Anziano and Mr. Siegenthaler expressly assigned him the title. 
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In the end, Mr. Anziano says the lesson learned is “blurt it all out” as it happens — 
in other words, have far more transparency as big projects lumber forward.   
 
The principal transportation engineer for the project and de facto right-hand man to 
Mr. Anziano is Kenneth Terpstra.  Recently, Mr. Dougherty instructed Mr. 
Terpstra to undertake a $360,000 “lessons learned” study of the Bay Bridge.  Mr. 
Terpstra says his No. 1 conclusion is a need for more transparency.  A week before 
the scheduled issuance of his report at the end of May 2014, Mr. Terpstra said he 
had not interviewed any of the eight bridge principals discussed in this report.  
Caltrans executives subsequently delayed the release of the work.   
 
Mr. Terpstra, a witness to the controversy between Mr. Coe and Dr. Wahbeh 
regarding the inspections of welds on OBGs bound for Oakland, says it was a 
“misunderstanding” and a “breakdown in communication.”  
 
“I could not get certain aspects of this team to gel,” he says ruefully.  “Tony and I 
came in 2006 and did not pick our team.” Regarding the dissenters that left by one 
means or another, Mr. Terpstra said, “I could tell you 800 other names that would 
tell another story.” Mr. Terpstra says the issue is not about Mr. Anziano, but about 
“Caltrans culture at a construction site.  It’s about the [TB]POC approving all 
CCOs of $1 million or more.  It’s about living in perpetual jetlag.  It’s not a 
pattern.  It’s just individuals.  The pressure was immense.  Tony had to make 
difficult decisions.  For you.  For the senator.  For the people of California.”  He 
added, “I think we should have spent more time to get the buy-in.”  
 
Mr. Heminger, arguably the most responsible top manager for the Bay Bridge 
project from the beginning to end, says the “very best” people working for and 
with Caltrans came to the Bay Bridge project.  That some of them have had serious 
professional issues with how to go about ensuring quality and cost does not 
concern him.  “I don’t think you can put these … together in one unbroken chain.” 
He dismissed much of the criticism as “professional jealousy” by “disgruntled” 
workers.   
 
“They were dissenters and did not reflect the consensus,” Mr. Heminger says.  He 
also expressed support for Mr. Anziano.52 

 
52 Mr. Heminger acknowledges that Mr. Anziano almost lost his job in 2009 because he was 
“compartmentalizing information.”  Mr. Heminger added that Mr. Anziano “was not as 
transparent with us as we wanted him to be.  Attorneys will tell you what you need to know.  Not 
much else.”  
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Mr. Heminger says MACTEC lost its contract fair and square.  “If his [James 
Merrill] firm was still [on the job in China] … we would still be in a dead stop 
over there,” Heminger says.   
 
Regarding the calls for welding inspection method Scanning Pattern D, Mr. 
Heminger says it was not in the contract.53 “They [dissenters] were disappointed 
that they didn’t find indications, so they asked for finer and finer testing.  They 
made it their mission to find problems.”  
 

 

  

 
53 Dissenters counter that the contract called for code standards and the code called for using 
Scanning Pattern D to ensure quality welds. 
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Chapter 3:  FIDUCIARY RESPONSIBILITY 

 

Bay Area drivers have had an expensive time of it since the 1989 Loma Prieta 
earthquake.  During the years following the quake, the public generally understood 
and accepted the increase of the $1 toll to $2 in 1998 and to $3 in 2004.  But then, 
as bridge retrofits — led by the new eastern span of the Bay Bridge — increased in 
cost, the tolls jumped in 7 years to $6 during primetime driving hours.54  For an 
average commuter who must travel the bridge during the regular commute five 
days a week, that’s $30 a week, $120 a month, and roughly $1,500 a year. 
 
This toll money goes not just to the Bay Bridge, but also to making all the state-
owned bridges in the Bay Area seismically safe.  In addition, the funds pay for 
many other much-needed and -desired public works projects, such as the fourth 
bore of the Caldecott Tunnel, connecting Alameda and Contra Costa counties.  
Caltrans contractors have completed many, if not all, of these projects on time and 
on budget, especially the ones started after the creation of the TBPOC.   
 
As for the eastern span of the Bay Bridge, as it has been noted time and again, the 
original estimate of $1.4 billion for a new bridge has soared a “staggering”55 400 
percent to almost $6.4 billion.   
 
Although most of the Bay Bridge cost increases took place before the Legislature 
created the TBPOC nine years ago, the project’s cost has surged again by almost 
$1 billion dollars since that time.   
 

COST INCREASES UNDER THE TBPOC  

 
In 2005, the Legislature passed AB 144 (Hancock) with a total budget of $8.685 
billion to address the entire seismic retrofit program of all Bay Area bridges.  Of 
that total, the Legislature earmarked $5.486 billion for the eastern span 
replacement project.  With the explicit concern in mind that the new management 
might have to find more money, the bill included $900 million of contingency 
funding.56  The three-member TBPOC later added another $89 million to that sum.   

 
54 The rush hour toll of $6 — as opposed to $5 for non-peak traffic times — is called “congestion 
pricing,” designed to dissuade motorists from driving in those time periods. 
55 Karen Trapenberg Frick/UC Transportation Center unpublished dissertation 
http://www.uctc.net/research/diss130.pdf 
56 The $900 million was the sum announced by MTC Executive Director and TBPOC Chairman 
Steve Heminger at the 2005 kickoff dinner attended by the prime contractor, ABF, which caused 
some Caltrans managers to “cringe.” 
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The TBPOC started spending the roughly $1 billion contingency funds in July 
2007.   
 
As of this writing, the TBPOC has spent all but $85 million of the Bay Bridge 
money.57  Among the more notable changes made after the TBPOC took charge of 
the project was the single most expensive change order, CCO 160, which cost an 
extra $185 million.58  This change order related to delays in shipping fabricated 
steel from China for the SAS decks and tower.   
 
Some of the drama revolving around approval of CCOs can be glimpsed in the 
TBPOC minutes.  For example, on May 19, 2009, the TBPOC approved CCO 108 
to “accelerate” construction for a cost of $45 million.  On July 7, 2009, then 
Caltrans Director and TBPOC Chair Will Kempton in his last meeting said ABF 
and T.Y. Lin/Moffatt & Nichol (the designers) “have an unhappy client,” referring 
to the TBPOC.  Heminger said later the TBPOC worried that ABF was not giving 
its full attention to the Bay Bridge, but was distracted by other contracts with other 
parties.   
 
A compilation of the change orders for the 15 prime contractors under the TBPOC 
management amounts to an extra $1.4 billion.  This is not to say none of these 
changes were worthy; this is not an audit of CCOs.  Yet the public has a right to 
scrutinize how its stewards spend its money, including on change orders.   
 
Having stated that, it is also important to cite Mr. Heminger, who notes conditions 
do change, sometimes beyond human control.  “There’s a common expectation in 
the public that when something gets built it will be perfect,” he says.  “It’s not.”  
 
The TBPOC also approved some changes one authority has called “prettying up 
the bridge,”59 such as the 37 Canary Island palm trees planted along the Oakland 
end of the span at a cost of $34,000.60  Many of the trees will be lit up at night.  
Another example of aesthetic-driven costs is the $4.8 million spent on custom LED 

 
57 Steve Heminger says the POC took $130 million out of the fund and is saving it in another line 
item. 
58 Studies & Documents  
59 Denis Mulligan, once state toll bridge program manager and now general manager and CEO of 
the Golden Gate Bridge. 
60 Each tree cost $9,149. 
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lights that were not in the original plan.  Mr. Heminger acknowledges the TBPOC 
approved a “pretty aggressive lighting budget.”61 
 
As of the 2014-15 budget year, MTC has $855 million in a bridge “rehabilitation” 
budget — much of it to be used to continue retrofitting the Bay Bridge.62  In 
addition, MTC expects to separately spend $12 million to $15 million a year for 
bridge maintenance.   
 
  

 
61 The original lighting budget was for $16.1 million and after all the changes ended up being 
$20.9 million. 
62 As of this writing, the 2014-15 budget calls for $976 million, about 25 percent going to the 
Bay Bridge.  That is expected to increase to almost a third of the budget in the next decade.   
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Chapter 4:  TWO DOZEN YEARS OF PLANNING AND BUILDING 

 

No one suggests managing an ambitious, multi-billion dollar public works project 
such as the eastern span of the Bay Bridge will be a model of streamlined 
efficiency.  However, even the most defensive managers will, in moments of 
candor, agree that there are management lessons to be learned from the project.   
 
There have been eight Caltrans directors since the Loma Prieta earthquake, and 
some suggest the resultant lack of continuity has been an issue in the development 
and management of the project.63  While leadership comes and goes, policies, 
protocols, and procedures can be enacted to keep a project on track, regardless of 
who is in charge.  It is unclear if such protocols were applied to this project.   
 
In 1996, Caltrans engineers said the original design with a tower and suspension 
cables — this after years of haggling about issues like what earthquake standards 
to use, whether to retrofit the old cantilever bridge, whether to put rail across it and 
more — would take eight years and cost a little less than $1.4 billion.  The two 
Caltrans engineers who have taken most responsibility for this oft-cited estimate 
even today say they could have accomplished that — with one major qualification:   
If they were left alone to build the bridge they designed, scheduled, and based their 
cost estimates on.   
 
“I never anticipated all the political turmoil,” says the affable Caltrans estimator 
Chris Traina.  “We’re taxpayers, too,” he adds with a hint of plaintiveness. 
 
But Mr. Traina and Brian Maroney — now the toll bridge program chief engineer 
— are among the minority here.  Most everyone else inside Caltrans, the MTC, and 
the California Transportation Commission who was interviewed for this inquiry is 
in accord that the original estimate, based on a 30 percent design, was, in 
retrospect, unrealistic.  To both men’s credit, that 30 percent design estimate was a 
model of progress at the time.  Until then, estimates for other major projects 
normally began with 10 percent or less of the design completed.   
 
Caltrans has learned from this experience, and now employs an increasingly 
sophisticated set of tools to conduct what planners call a “risk assessment.”64  To 

 
63 Robert Best, James van Loeben Sels, Jose Medina, Jeff Morales, Will Kempton, Randy 
Iwasaki, Cindy McKim, Malcolm Dougherty.   
64 For example, the use of the Monte Carlo Method for estimating cost ranges is one of many 
tools that have emerged. 
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be sure, there are some events — such as the mayor of a large city and a branch of 
the military digging in their well-heeled shoes and heavy anchors for years at a 
time — that no one could reasonably have predicted when making the original cost 
estimates for this project.65  
 
In retrospect, many transportation experts also agree that providing a hard cost 
estimate and completion date was a political error, although this is what the 
Legislature expected at the time.  Instead, the vast majority of those interviewed 
for this inquiry suggest designers of future megaprojects should deliver a range of 
best- and worst-case scenarios.   
 

PREVIOUS EXAMINATIONS AND CHANGE  

 
There are countless studies, audits, and reports on the Bay Bridge, but no one at 
any agency — not Caltrans, not MTC, not the California Transportation 
Commission — has a clear and comprehensive catalogue of this vast and 
expensive set of documents.  Even the Caltrans library staff in the Sacramento 
headquarters doesn’t know how to curate this valuable treasure trove of data, 
insights, and lessons.  There is no tracking of how much money was spent on these 
studies.  This situation is symbolic of the lack of simple organizational tools that 
can have an incalculable effect on quality, transparency, costs, and delays of major 
projects.66 
 
Academics, such as Karen Trapenberg Frick of the University of California 
Transportation Center in Berkeley, say that what have become standard 
management planning tools at many large organizations are not present at Caltrans.  
For example, Frick notes Caltrans engineers have extraordinarily limited travel 
budgets to attend workshops and conferences where technological and other 
advances are routinely shared among transportation professionals.  This contributes 
to the difficulty of negotiating with better financed and trained contractors.  
Caltrans executives — such as recently retired Mr. Land, who oversaw Caltrans’ 

 
65 One of the more startling stories revealed in the course of this investigation is that of the 
Navy’s well-known refusal to allow Caltrans to dig a small series of four-inch holes on Yerba 
Buena for soils tests.  What is not well-known is the “Naval blockade” led it to send boats into 
the bay waters where Caltrans engineers were taking samples well away from the island where 
the SAS foundations were to go.  The Navy threatened to board the Caltrans boats and arrest the 
crew if it did not cease, desist, and depart — which Caltrans did, further delaying the project.  
66 We have attempted to correct this by accumulating as much material as possible and posting 
links and other access points here:  Studies & Documents page.  In addition, all hard-copy 
research materials are deposited at the MTC library. 



42 

 

travel and study budget — take some issue with this perspective, but allow that 
state budget cuts have sliced deeply into this aspect of Caltrans’ operations.67 
 
Almost everyone involved in the Bay Bridge project attributes some of the costly 
delays to a culture at Caltrans that takes too much time to execute the simplest of 
tasks.  Just about everyone has a story, and former Caltrans Director Will 
Kempton’s is among the best:  When he was the boss he wanted to place a small, 
inexpensive directional decal on freeway entrance signs so drivers would know if 
they needed to be on the right or left side of the street in order to get to a freeway 
onramp – a small but important advance.  Unfortunately, even the director of 
Caltrans couldn’t get this done.   
 
History suggests that delay on big projects may not always be avoidable; it may, at 
times, even be necessary.  Applying modern management practices, however, may 
save much time as well as cost.  These practices include public disclosure and 
encouraging employees to be candid.  If, for example, bridge managers had fully 
addressed the anchor rods issues found in 2008, the extra time and millions spent 
to resolve the problems may have been avoided.   
 
UNEXPECTED DELAYS 

 
Relations with and between various public agencies involved in developing the 
Bay Bridge project are responsible for some of the delays to the project.  For 
example, the city and county of San Francisco and the U.S. Navy created large 
delays for the project. 
 
Former Mayor Willie Brown knew San Francisco would be assuming full 
ownership of the naval base at Treasure Island and adjoining Yerba Buena Island 
(YBI).  He had been making plans for developing the land that are best told in an 
account found in the unpublished Ph.D. dissertation by Ms. Trapenberg Frick, 
assistant director of the University of California Transportation Center in Berkeley.  
We quote extensively from it here:   
 

 
67 For an in-depth examination on this issue, see “Risk Assessment and Risk Management for 
Transportation Research,” authored by UC Berkeley transportation scholars Elizabeth Deakin, 
Karen Trapenberg Frick, and Kathleen Phu:  http://uctc.net/research/papers/UCTC-FR-2014-
01.pdf 
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The “marina development at Clipper Cove was accelerated when San 
Francisco approved a $12 million marina expansion plan by Treasure Island 
Enterprises, a joint venture of lobbyist and businessman Darius Anderson 
and Ron Burkle’s Yucaipa Company.  The proposal recommended 
construction of a 400-slip marina, restaurant, a public pier and other related 
amenities.   

 
Another critical capital project for the naval base was upgrading the access 
ramps between the Bay Bridge and YBI.  The Navy and San Francisco 
thought the ramps were substandard and unsafe.  These ramps were of 
interest because the only vehicle access to the islands was via these ramps, 
and safe vehicle access was tantamount to ensuring successful development.  
The Navy owned the ramps and was in the process of transferring ownership 
to either San Francisco or Caltrans.  The agencies debated who should pay 
for upgraded ramps, and they strongly recommended that the East Span 
project upgrade and fund improvements.  Since a major financial package 
was being put together for the bridge, it seemed rational to San Francisco 
and the Navy that the facility’s access ramps ought to be included.  A 
preliminary draft cost estimate for ramp improvements was reported at $25 
million in 1997.  San Francisco and the Navy approached Caltrans about 
funding the ramps.  In response, Caltrans replied, “Replacement of the 
ramps is not related to the purpose and need of the East Span Seismic 
project.  Furthermore, the ramps are outside our jurisdiction since they are 
owned by the Navy.  To include replacement of the ramps in the East Span 
Seismic Safety environmental document would be to expand the scope 
beyond the intent of seismic safety.” 
 
One Navy source told Frick “we never felt we could give property away.  In 
the case of Treasure Island, it’s a valuable property.” 

 

“Importantly, however, an interview with a naval official revealed that the 
Navy’s support also was tied to its interest in maintaining a relationship with 
Mayor Willie Brown to assist the Navy with the disposal and reuse of 
Hunter’s Point Naval Shipyard, a base in southeastern San Francisco that 
had been closed as a full service base since 1974.  According to this official, 
the Navy “definitely had instructions to support, in law, the city, but we 
really needed him (Mayor Willie Brown) on Hunter’s Point.  Navy wanted 
Brown to tell his folks to get moving and take the property over.  We wanted 
him to take it off our hands quickly.”  This official commented that Hunter’s 
Point was a particularly controversial base for the Navy to dispose of 
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because of major issues related to environmental clean-up as well as 
addressing issues raised by the strong neighboring area of Bayview/Hunter’s 
Point that had been largely affected by the base’s original closure.  This 
interview revealed that the Navy had a broader agenda than had been 
reported in other interviews and in the media about the reasons for 
supporting San Francisco. 

  
Engineers, academics, news editorials, and public officials have assigned blame 
widely both before and after the creation of the TBPOC:  blaming Oakland and 
San Francisco city halls, the Sierra Club, bike coalitions, and others.  Clearly the 
California state Legislature and the highest reaches of the executive branch had a 
role in politicizing the bridge.  All were acting in what they saw as their interests 
and undoubtedly what they regarded as the interests of their various constituencies.  
As demonstrated with this project, resolving the inherent conflicts among these 
interests ahead of an undertaking as grand as the Bay Bridge project can save time 
and money for any future projects. 
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CONCLUSIONS AND RECOMMENDATIONS 

 

Again, it is critical to state that no one involved in this report believes or asserts 
that the new Bay Bridge is unsafe.  Concerns highlighted in this report relate to the 
lifetime maintenance of the span, as well as the flaws in the management and 
development of the project overall.  Following is a list of conclusions and, when 
possible, recommendations flowing from the findings of this inquiry. 
 

• Transparency in the affairs of the public is paramount and leads to 
accountability, which leads to better results.   

 

• No public agency should be exempt from basic open government laws such 
as the Ralph M.  Brown Act and the Bagley-Keene Open Meeting Act. 

 

• The state Legislature and the top tiers of the state executive branch should 
swiftly investigate the alleged pattern of quashing dissent.  It is particularly 
important to get to the bottom of repeated charges of retribution against staff 
employees and contractors for fulfilling their professional responsibilities to 
the people of California.   

 

• All public agencies and their officials should formally require 
communications take place in some permanent, retrievable media such as 
writing.  This protects everyone.  Naturally, correspondence regarding 
negotiations, personnel, or litigation should remain appropriately protected.   

 

• Partisans of major projects such as the Bay Bridge — whether they are 
engineers, lawyers, or academics — should not be in charge of hiring public 
information officers for enterprises that are bound to be of great public 
interest and likely controversial.  Rather, an independent panel of experts 
with a grasp of what news media, office holders, and especially the paying 
public want to know should make these key decisions. 

 

• Given the controversy regarding the quality of welds, especially on the deck 
panels and portions of the OBGs, it would be prudent to ensure that a truly 
independent party — accompanied by credible critics — perform a 
definitive testing of the welds.   

 

• A deeper look into the 100 NCRs on the tower and its welds should be 
conducted.   
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• Repeated allegations that engineering decisions were made by non-engineers 
should be investigated.68 
 

• In California today there should be mandatory websites that do not simply 
promote government projects such as the Bay Bridge but have room for 
disclosure, discourse, critiques, inquiries, and more.69  

 

• The Legislature should consider establishing a fully independent bureau of 
inquiry modeled on inspector general offices, whether for Caltrans or other 
state departments.   

 

• Public agencies should routinely collect, consolidate, and curate studies, 
reports, and audits by subject, and make them readily available to the public 
online.  This would include best practices, as suggested by UC Berkeley’s 
Karen Trapenberg Frick at the January 24, 2014, state Senate hearing.70 

 

• The Legislature should consider a policy allowing estimates for future large 
projects to include best and worst case scenarios, accompanied with risk 
assessments for each.   

 

• The Legislature should consider creating a formal change manager role on 
large projects.  The position would be responsible for tracking all change 
orders, non-conformance reports, and the like.  These, too, should be readily 
accessible online to the public. 
 

• The Legislature should consider creating oversight committees for large 
projects that might be modeled after the strong points of the TBPOC.  As 

 
68 At the January 24, 2014, state Senate hearing, Senator Cathleen Galgiani asked:   “For those 
who are above you who had the power and authority to reassign you somewhere else to say that 
the test was going to be done this way or allow that to happen, do they have licenses that are at 
risk as your licenses would be at risk? ... So someone without a license, with no license at risk, 
can trump someone who has a license at risk?”  Both Mr. Merrill and Mr. Devonport are 
engineers who have made this allegation on the record and have evidence that should be 
considered for this critical controversy.   
69 Construction critics such as Profs. Astaneh, Devine, and Ibbs and outside experts such as Yun 
Chung should also be afforded an easily accessible place in this theater. 
70 At this time there is at least one book under production and one documentary film recently 
completed about the Bay Bridge.  These sorts of examinations should be accessible to the public.   
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TBPOC Chairman and MTC Executive Director Steve Heminger states, it 
would be wise to have these oversight committees in place before projects 
begin, not afterwards when they are chartered to fix errors that are 
sometimes irreparable.   

 

• The Legislature should consider conferring oversight powers to the 
California Transportation Commission, which last year alone doled out $5.1 
billion, but has no real role in making sure the money is spent the way the 
commission stipulates. 

 

• Caltrans should publish executed contracts between state agencies such as 
Caltrans and its many contractors.  Aside from the fact that this involves the 
public’s money, visible contracts will create competition, not concealment. 
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APPENDIX 1 — TIMELINE 

 

October 1989:  Loma Prieta earthquake.   
 
November 1989:  Gov.  George Deukmejian orders board of inquiry about bridge 
and freeway collapse. 
 
May 1990:  Competing Against Time report (Governor’s Board of Inquiry) 
recommends higher priority on seismic retrofitting.71  
 
June 1990:  Governor forms Seismic Advisory Board.   
 
September 1992:  UC Berkeley team commissioned by Caltrans says retrofit of the 
eastern span will cost $150 million-$200 million.  New bridge would cost more 
than $1 billion.  Study costs $500,000. 
 
Summer 1995:  Caltrans Seismic Advisory Board recommends consideration of 
new bridge.72  Caltrans begins work on “30 percent design” study for estimates on 
final costs and schedule. 
 
March 1996:  Voters approve Proposition 19273 authorizing $650 million for 
seismic retrofit for state-owned bay bridges.74 
 
August 1996:  U.S. Navy begins to balk at Caltrans requests for use of the Yerba 
Buena land, where core samples are needed for future construction planning.   
 
December 1996:  Ventry Engineering report recommends a new, cable-stayed 
bridge.  Estimated total cost is $842,788,000 with completion by October 2002.75 
 
 
71 Link to “Competing Against Time” 
http://www.dot.ca.gov/hq/esc/earthquake_engineering/seismic_advisory_board/compete_against
_time.pdf 
72 Caltrans site link  http://www.dot.ca.gov/dist4/eastspans/right.html 
73 Link to Prop 192 of 1996 
http://www.calvoter.org/voter/elections/archive/96pri/props/192.html 
74 The state-owned bridges crossing various points of the bay estuary and rivers are Dumbarton, 
San Mateo, San Francisco-Oakland Bay Bridge, Richmond, Benicia and Antioch.  The Golden 
Gate Bridge is owned and operated separately by the Golden Gate Highway and Transportation 
District. 
75San Francisco-Oakland Bay Bridge East Bay Crossing Replacement Value Analysis Findings, 
Ventry Engineering. 
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December 1996:  Caltrans Peer Review Panel also recommends new bridge. 
 
December 1996:  Caltrans project manager and principal bridge engineer for the 
eastern span Brian Maroney says 90 percent probability new bridge would be done 
by mid-2004. 
 
January 1997:  Caltrans decides on new bridge rather than a retrofit of existing 
eastern span.  Navy and Caltrans dispute which is responsible for new ramps 
connecting bridge to Yerba Buena Island. 
 
February 1997:  Governor Wilson says it will be a new bridge, not a retrofit of the 
existing eastern span.  State says it will pay for a simple skyway (no tower) for 
$1.52 billion and have it open in 7 years (2004).  Caltrans says two-towered cable-
stayed bridge would cost $1.7 billion. 
 
February 1997:  Legislature argues about Bay Area money obligation.  Senate Pro-
tem Bill Lockyer threatens litigation.  Governor Wilson withdraws $500 million 
pay offer.   
 
February 1997:  Lockyer asks the MTC to take charge of bridge design. 
 
March 1997:  The MTC appoints Bay Bridge Design Task Force.76 
 
April 1997:  Environmental review begins.   
 
May 1997:  Caltrans says adding a bike lane would cost $167 million.77  
 
May 1997:  MTC’s Design Task Force recommends a two-year study of the cable-
stayed bridge option vs. the SAS.  Controversy erupts over allegations that 
members of engineering panel allegedly participate in design “competition.”78  
 
June 1997:  San Francisco Mayor Willie Brown opposes proposed northern 
alignment, saying it uses too much flat developable land in Yerba Buena.  He also 
wants better ramps and a new Transbay Terminal. 

 
79 The MTC created a Bay Bridge Design Task Force, a seven-member subset of the 
commission.  The MTC also created the Engineering and Design Advisory Panel (EDAP), 
comprised of 35 experts in bridge engineering, architecture, and geology.  The Design Task 
Force made its recommendations based on the advice of the advisory panel. 
77 That study alone cost $2 million. 
78 This charge was leveled by Coman Feher Associates. 
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June 1997:  Coast Guard, with a base on the southeast corner of Yerba Buena, 
favors a northern alignment that would instead go on Navy land.   
 
July 1997:  Mayor Willie Brown changes his mind and supports northern 
alignment, saying he defers to the Port of Oakland, which also officially opposes 
southern alignment, saying it would interfere with its development plans.  Mayor 
Brown continues his call for new ramps and Transbay Terminal. 
 
July 1997:  MTC Design Task Force says it needs another year for final report.79 
 
August 1997:  SB 60 & SB 226 (Kopp) call for statewide earthquake retrofits, 
including Bay Bridge for a cost of $1.285 billion, estimated by Caltrans.  This is to 
be paid by Regional Measure 180 toll funds.  Total statewide was to be $2.62 
billion.  The legislation imposed a $1 toll on all bay bridges until January 2008 or 
until $907 million was collected, whichever came first.  After that, the toll could 
stay for “amenities imposed by the Metropolitan Transportation Commission.”81  
The legislation makes the MTC responsible for selecting design of replacement 
span.  If costs go over, Caltrans required reporting to Legislature within 60 days 
and having a plan to pay for it. 
 
September 1997:  San Francisco Mayor Willie Brown writes letter to Caltrans 
saying if Navy gives islands to city, city will provide easements to Caltrans for 
bridge. 
 
October 1997:  A group of East Bay officials oppose spending the planned $80 
million for new Transbay Terminal in San Francisco. 
 
January 1998:  Tolls go up to $2. 
 
May 1998:  Caltrans says 30 percent design complete.  Cost of SAS would be up 
from $1.28 billion to between $1.50 billion and $1.56 billion.  A cable-stayed 
bridge would be somewhat less. 
 

 
79 The Design Task Force included now state Senator Mark DeSaulnier. 
80 Link to 1988 measure http://bata.mtc.ca.gov/projects/rm1.htm 
81 Links to SB 60 & 226 http://leginfo.ca.gov/pub/95-96/bill/sen/sb_0051-
0100/sb_60_cfa_950320_094918_sen_comm.html and ftp://www.leginfo.ca.gov/pub/97-
98/bill/sen/sb_0201-0250/sb_226_bill_19970812_enrolled.html 
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May 1998:  West span retrofit begins.82  
 
June 1998:  Richard Berkson of Economic & Planning Systems of Berkeley 
completes Treasure Island study for San Francisco Mayor Willie Brown’s 
administration, concluding plan will cost city $1.2 million.  Brown withdraws 
support of northern alignment, saying it interferes with city’s responsibilities and 
plans for island. 
 
June 1998:  Governor Wilson signs bill adding bike path to be paid for with tolls. 
 
June 1998:  The 34-member panel of the Engineering and Design Advisory Panel 
votes 12-7 (many were absent) for the SAS design over the cable-stayed bridge 
proposal.  Subsequently, the Design Task Force votes for the same, with only one 
dissenting voice:  then Oakland Mayor Elihu Harris. 
 
July 1998:  The Bay Area Toll Authority (same as MTC) board votes for the SAS 
design.  Opponents include Anne Marie Conroy, representing San Francisco as 
executive director of the Treasure Island Development Authority (appointed by 
Mayor Willie Brown), and Oakland Mayor Elihu Harris.83 
 
July 1998:  Navy denies access to Caltrans for 4-inch holes soils testing until an 
environmental impact statement is complete. 
 
December 1998:  A group of East Bay mayors call for halt in order to study 
running a railway on new bridge. 
 
February 1999:  Mayors Willie Brown of San Francisco and Jerry Brown of 
Oakland write letters urging southern alignment and international competition for 
design, which would effectively start the already decade-old process over again.  
MTC officials state every year of delay could cost an additional $50 million.84 
 
February 1999:  The MTC Design Task Force reconvenes to hear complaints about 
alignment and design. 
 

 
82 This study concentrates on the construction of the new eastern span.  However, the retrofit of 
the historic western span took $302 million and 6 years.   
83 Current state Senator Mark DeSaulnier voted for the SAS on both the Design Task Force and 
as a BATA member. 
84 The now infamous condemnation of a skyway design as a “freeway on stilts” is forever 
associated with these objections.  
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August 1999:  White House meeting to resolve issues between Navy and Caltrans. 
 
September 1999:  Navy relents on drilling, ending more than a year of delays.   
 
December 1999:  Consultant says adding railway access would cost $3 billion.85 
 
December 1999:  White House orders Army Corps of Engineers to begin 
independent analysis of project.   
 
January 2000:  Mayor Willie Brown meets with White House to call for retrofit.  
So does UC Berkeley engineering Professor Abolhassan Astaneh-Asi, who says 
the new design is not earthquake-safe.86 
 

May 2000:  White House orders Navy to give disputed land to Caltrans.  This 
decision was not formally announced for five months. 
 
September 2000:  Army Corps of Engineers endorses a new bridge and northern 
alignment, with qualifications.87 
 
October 2000:  Environmental meeting between federal government and Caltrans 
takes place after delays of more than a year. 
 
April 2000:  Federal Highway Administration commissions Army Corps of 
Engineers to study bridge design. 
 
April 2001:  Caltrans tells Legislature the new cost is $1.462 billion more than the 
last estimate, for a new total of $2.747 billion.  Caltrans attributes new estimates to 
more design information, previous omission of inflation costs, “acceleration” costs, 
MTC choice of bridge design, one-year Navy delay to get sample drillings on 
Yerba Buena, and a second year-long delay for environmental studies required by 
federal agencies.  Then Caltrans Director Jeff Morales says these are “high-end 

 
85 Link to rail study http://www.mtc.ca.gov/planning/bay_bridge/rail_study/exec_summ.htm 
86 Professor Astaneh is aggrieved by suggestions that he designed and submitted an alternative 
bridge proposal and by the well-known backroom talk by state and local transportation officials 
who privately suggest his critiques are simply sour grapes.  Astaneh says the design he suggested 
is not his but an alternative to the one that is built and that he is on record as saying is not safe.  
Link to Astaneh http://www.ce.berkeley.edu/~astaneh/ 
87 MTC response http://www.mtc.ca.gov/planning/bay_bridge/bbmemo_sep22.htm 
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numbers.”  State Senate requests independent analysis of Caltrans cost estimates.  
MTC hires Bechtel Infrastructure Corp. to assist.88 
 
May 2001:  Federal Environmental Impact Statement released more than four years 
after process begins. 
 
July 2001:  Bechtel report says cost overruns could be $190 million to $440 
million more on eastern span. 
 
July 2001:  Federal Highway Administration approves eastern span project, two 
years later than Caltrans had anticipated, allowing Department to begin contracting 
bid process. 
 
September 2001:  Tragedies of September 11 spark increases in bonding and 
insurance costs. 
 
September 2001:  AB 1171 (Dutra) decrees new spending plan, capping all 
California bridge seismic retrofit costs at $5.085 billion.89  AB 1171 funds the 
project by repealing the 2008 toll expiration.  The bill also specifically banned 
bumping up the toll from $1 for the project.  If the cost of the bridge increased 
from this figure, Caltrans is required to report to Legislature within 90 days and 
explain why.  AB 1171 relies on Caltrans’ eastern span estimate of $2.6 billion, 
ignoring MTC estimate of $3.1 billion.  MTC also estimates completion for May 
2007.90 
 
January 2002:  Construction on new Bay Bridge commences.  Caltrans says it will 
be done in 2007. 
 
June 2002:  Caltrans pushes back completion date to 2009. 
 
August 2002:  State Auditor issues report concluding the Bay Area chose a more 
expensive design in the SAS. 
 
March 2003:  Caltrans says eastern span estimate of $2.6 billion now $2.95 billion.   
 
 
88 Link to Bechtel study http://www.mtc.ca.gov/legislation/seismic/Bechtel-Report.pdf 
89 Link to AB 1171 http://www.leginfo.ca.gov/pub/01-02/bill/asm/ab_1151-
1200/ab_1171_bill_20011014_chaptered.html 
90 Most of these major jumps in costs and delays were first reported by news accounts in Bay 
Area news media, not by public officials.   
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August 2003:  Caltrans receives one bid for the SAS foundation, which comes in at 
$210 million, 63 percent higher than Caltrans estimate of $129 million.  (See May 
2004).   
 
October 2003:  Caltrans rejects single bid, saying it is too high, and hires another 
independent review committee to analyze bidding process.   
 
November 2003:  Caltrans says eastern span will be $2.98 billion and will open 
2011.   
 
March 2004:  Bay Area voters approve Regional Measure 2,91 adding another $1 to 
$2 toll.  Money will be used for a variety of traffic relief measures.   
 
April 2004:  The Independent Review Committee (appointed October 2003) says 
SAS may cost $1.5 billion, not $800 million Caltrans estimated. 
 
May 2004:  Only one bid on SAS tower contract.  Estimate had been $1.4 billion 
(foreign steel) and $1.8 billion (domestic steel).  This is about twice the Caltrans 
estimate of $733 million.   
 
August 2004:  MTC-commissioned Bechtel report concludes there is no point in 
rebidding or redesigning.   
 
August 2004:  Caltrans says $2.6 billion cost is now $5.13 billion.  Department 
cites higher labor and materials costs, higher insurance and bonding costs.92 
 
August 2004:  Internal Caltrans review says it has spent $500 million on outside 
consultants studying issues raised about the bridge construction.   
 
September 2004:  Fitch Ratings Agency predicts $6 tolls to cover proposed bond 
debt. 
 
September 2004:  Governor Arnold Schwarzenegger administration asks Federal 
Highway Administration for a peer review team to conduct a risk study on all 
alternatives.  The Independent Review Team, used by the administration for other 

 
91 Link to RM 2 http://bata.mtc.ca.gov/projects/rm2.htm 
92 Once again, the public learns of this through news accounts not through any announcements 

by state officials. 
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bridge studies, is reactivated to look at the single-bid situation.  In the same month 
it recommends not accepting the single bid.   
 
November 2004:  Independent Review Team recommends cable-stayed bridge.   
 
December 2004:  Federal Highway Administration peer review team concludes 
construction risks lowest with SAS, and cable-stayed is most risky.  But those risks 
have to do with public acceptance.  Regarding cost overruns and delays, the 
highest risk is SAS and lowest is the skyway alternative.93 
 
December 2004:  Caltrans recommends staying with SAS, while warning “the 
potential for cost increases is also high.”  Skyway would be cheaper but fighting 
over it could lead to long, costly delays while another significant earthquake could 
strike in the meantime.   
 
December 2004:  Schwarzenegger administration proposes dropping the SAS 
alternative and going with the skyway.   
 
January 2005:  The Results Group study suggests bridge will cost $5.3 billion. 
 
July 2005:  Enactment of AB 144 (Hancock) creates the Toll Bridge Program 
Oversight Committee (TBPOC).94 
 
July 2005:  TBPOC first meeting.  It votes to “decline” the one bid on the SAS and 
agrees to add $3 million incentives for three lowest bids to attract more 
competition. 
 
November 2005:  Work on the marine foundation of the SAS and the Yerba Buena 
Island detour95 is suspended while the Legislature debates next steps.   
 
May 2006:  TBPOC awards main SAS contract to the consortium American 
Bridge/Fluor (ABF). 
 
February 2008:  TBPOC minutes indicate Chinese welding issues arise.96 
 
 
93 Link to FHWA study http://www.dot.ca.gov/baybridge/PRT_Final%20Report.pdf 
94 Link to AB 144 ftp://leginfo.public.ca.gov/pub/05-06/bill/asm/ab_0101-
0150/ab_144_cfa_20050713_160936_asm_floor.html 
95 Known to Bay Area drivers as the notorious “S curve.” 
96 For a full discussion of this controversial and significant issue, see page 9 
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September 2008:  Quality assurance97 team finds problems with anchor bolts 
during Ohio inspection.98 
 
December 2008:  CCO 77 for $13 million is approved by TBPOC.99 
 
December 2008:  TBPOC awards a $40 million contract to Caltrop, which 
subsequently subcontracts quality assurance work to Alta Vista Solutions. 
 
March 2009:  Bridge tolls are increased.  “Drastic measures” for Chinese delays 
discussed in TBPOC meeting. 
 
May 2009:  Cracks are discovered on existing eastern span of Bay Bridge, 
resulting in a proposed eyebar replacement strategy that initially failed and 
eventually cost $15 million.   
 
July 2009:  Caltrans Director and TBPOC member Will Kempton tells ABF100 it 
has “an unhappy client.”101 
 
July 2010:  Bay Bridge tolls climb to $6 during peak hours.   
 
August 2010:  The single most expensive contract change order, CCO 160, 
approved by TBPOC.   
 
October 2011:  Discovery of water in bicycle/pedestrian path segments and steel 
rods affixing path to bridge. 
 
November 2011:  Foundation issues upset TPBOC because Caltrans had not 
reported the issue to them. 
 
December 2011:  Caltrans signs $21 million quality-assurance contract with Alta 
Vista Solutions.   
 

 
97 Quality assurance takes place after quality control.  Quality control is typically the 
responsibility of the contractor, while quality assurance is the typically the responsibility of the 
owner — in this case, Caltrans on behalf of the people of California.  Quality assurance is 
essentially double-checking to ensure contracted quality standards are met.   
98 For a full discussion of this controversial and significant issue, see page 31 
99 For a full discussion about the approximately 1,500 change orders on the bridge, see page 20  
100 American Bridge/Fluor is the prime contractor for the bridge fabrication in China.   
101 From TBPOC minutes. 
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March 2013:  Bolts issue revealed to public.  102 
 
September 2013:  Bridge opens to traffic.  Retrofits begin almost immediately.103 
  

 
102 The press, rather than public officials, once again revealed this issue. 
103 This timeline is part compilation of many previously assembled timelines and part original 
material.   
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APPENDIX 2: LIST OF INDIVIDUALS  

 

James Merrill –  
Quality Assurance Consultant for MACTEC  
Involved with the bridge project from the 1990s to 2008 
 
Steve Heminger –  
Executive Director of the Metropolitan Transportation Commission and the Bay 
Area Toll Authority (BATA) 
 
Phil Stolarski –  
Caltrans Principal Transportation Engineer; Deputy Division Chief of the Materials 
Engineering and Testing Services 
 
Peter Siegenthaler –  
Caltrans Principal Bridge Engineer and Area Construction Manager (retired) 
Involved with the bridge project from 1999 to 2011 
 
Tony Anziano –  
Caltrans Toll Bridge Program Manager 
Involved with the bridge project from 2006 to present 
 
Douglas Coe –  
Caltrans Supervising Bridge Engineer 
Involved with the bridge project from 2001/2002 to 2009 (specifically on the East 
Span) 
 
Mazen Wahbeh –  
Alta Vista Solutions principal and quality assurance consultant 
Involved with the bridge project from since 2007 
 
Keith Devonport –  
Welding consultant 
Involved with the bridge project from 2007/2008 to 2010 
 
Alan Cavendish-Tribe –  
Welding engineer and consultant providing oversight analysis for BATA 
Involved with the bridge project from 2007 to present 
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John Kinsey –  
ASNT Level III Technician 
Involved with the bridge project from 2007 to unknown 
 
Ken Terpstra –  
Caltrans Principal Transportation Engineer and Project Manager 
Involved with the bridge project from 2006 to present 
 
Bill Casey –  
Caltrans Supervising Transportation Engineer, Area Construction 
Manager/Resident Engineer 
Involved with the bridge project from 2002 to present (in current role since 2010) 
 
David McClary –  
Welding Consultant 
Involved with the bridge project from 2007/2008 to unknown  
 
Mike Forner –  
Caltrans Transportation Engineer and Area Construction Manager 
Involved with the bridge project from 2006/2007 to 2012 
 
Gary Purcell –  
Caltrans Supervising Transportation Engineer and Resident Engineer on the Self-
Anchored Suspension 
Involved with the bridge project from 2006 to 2010 
 
Rick Morrow –  
Caltrans Supervising Bridge Engineer 
Involved with the bridge project from 2002 to 2012/2013 
 
Richard Land –  
Caltrans Chief Deputy Director (Retired) 
Potentially involved with the bridge project from early 2000s to present (became 
Chief Engineer in 2005)  
 
Malcolm Dougherty –  
Caltrans Director 
Involved with the bridge project from 2011 to present 
 
Mark DeSaulnier –  
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California State Senator 
 
Michael Mayes –  
Testing Consultant 
Involved with the bridge project from 2008 to 2009  
 
Peter Campbell –  
MACTEC/ AMEC Corporate Manager 
 
Patrick Lowry –  
Alta Vista Solutions Consultant for Materials Engineering and Testing Services 
Division 
Involved with the bridge project from 2002 to present (specifically, for Alta Vista 
Solutions since 2008) 
 
Will Kempton –  
Caltrans Director 
Involved with the bridge project from 2004 to 2009 
 
Brian Maroney –  
Toll Bridge Program Chief Engineer 
Involved with the bridge project from the early 1990s to present 
 
Chris Traina –  
Supervising Bridge Engineer 
Involved with the bridge project from 1994 to present  
 
Karen Trapenberg Frick –  
Assistant Director of the University of California Transportation Center at 
Berkeley 
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News To The Next Power (http://newstothenextpower.com) is a San Francisco Bay 
Area-based enterprise specializing in independent investigative reporting and 
information for online, print, and broadcast media as well as government and 
private sector organizations. 
 
NTTNP author Roland De Wolk (http://RolandDeWolk.com) is a veteran Bay 
Area journalist specializing in investigative topics. He is a reporter, news producer, 
author, and university journalism teacher. He is the recipient of many honors, 
including the Society of Professional Journalists Career Achievement award.  
 


